



LA River Bike Path Gap Closure

Planning and Programming – May 16, 2018

File # 2018-0108



Staff Recommendation

Authorize:

- > Award of technical contract with CH2M Hill, Inc. for \$45,891,279;
- > Approve contract modification authority in the amount of \$6,883,692 and approve authority;
- > Negotiate and enter into an MOU with LA County Department of Public Works (LACDPW); and
- > Negotiate and enter into a Cooperative Agreement with the Cities of Los Angeles and Vernon, and LACDPW.



Project Area

- > Closing 8-mile gap creates 32-mile path from Elysian Valley to Vernon
- > June 2014: Motions at City of Los Angeles and Metro Board to begin Project study
- > September 2016: Feasibility Study completed





Technical Contract

- > Phase 1 – Technical Studies and Concept Design
- > Phase 2 – Environmental Clearance and Design
- > Phase 3 – Final Design and Permitting
- > Phase 4 – Construction Support



Project Timeline





MOU with LACDPW

- > Deliver Project by 2027
 - > Procure Contractor
 - > Technical Contract Construction Support
- > Optional: Technical Contract Phase 3
 - > Construction Documents
 - > Secure permits
 - > Finalize right-of-way acquisitions/ easements



Next Steps

- > Initiate Technical Contract work
- > Execute Task Order for Outreach Contract
- > Execute MOU with LACDPW
- > Execute Cooperative Agreement with Cities of Los Angeles and Vernon, and LACDPW

