

Air Quality Action Plan for Gateway Cities

Project Update
Presented to the I-710 TAC

February 16, 2011

Presentation Outline

- General Activities
- Task Update
- Schedule and Deliverable Update
- Questions and Comments

General Activities

January 2011

- Project Kick off


February 2011

- Detailed Scope Review & HIA Workshop (Internal)
- Developed detailed data needs
- Evaluated logic ties on the schedule
- Developed a draft project organization structure with Roles and Responsibilities

Task Update

Technical Tasks	Status
Task 2 – Compendium Update	In Process
Task 3 – Quantitative AQ Analysis	Data Request Submitted
Task 4 – Health Impact Assessment	Data Request Submitted
Task 5 – Health Risk Assessment	Data Request Submitted
Task 6 – Develop AQ Strategies	Dependent on completion of other Task
Task 7 – Develop New AQ Measures	Dependent on completion of other Task
Task 8 – Early Action Support	Dependent on completion of other Task
Task 9 – Develop AQAP Report	Dependent on completion of other Task
Task 10 – Public Outreach	Developing Outreach Plan

Project Schedule



Upcoming Activities

- Create and Launch AQAP web page
- Obtain Approval of organizational structure
- Continue Data Collection
- Continue Compendium Update
- Initiate Additional Quantitative Air Quality Analysis
- Develop Draft Scope for the HIA

Thank You

Questions or Comments

