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SUBJECT: I-710 SOUTH CORRIDOR PROJECT EIR/EIS
SCOPE, BUDGET, AND SCHEDULE REVISONS
ACTION: APPROVE RECOMMENDATIONS

RECOMMENDATIONS
Authorize the Chief Executive Officer to:
1. Increase project budget in an amount not to exceed $5,026,547, with the
additional funds coming from Measure R I-710 South and/or Early Action
Projects;
2. Execute contract modification No. 7 to Contract No. PS4340-1939 with URS
Corporation to incorporate project changes and revaluate project alternatives in
an amount not to exceed $4,428,581, and a contract extension of 15 months;
3. Execute contract modification No. 3 to Contract No. PS4340-1940 with Moore
Iacafano Goltsman for the facilitation of community participation in an amount not
to exceed $597,966, and a contract extension of 15 months; and
4. Approve a Limited Notice to Proceed.
RATIONALE
At its July 23, 2009 meeting, the Board received a status report on the screened
alternatives to be studied in the I-710 South EIR/EIS. The project team has since
developed a freeway design for each of the three build alternatives being studied in the
EIR/EIS. In order to address stakeholder and technical concerns identified in the review
process, revisions to these designs and the assumptions used in the technical
evaluation will required. The changes include:
1) Revising the analysis of Alternatives 6A/B to reflect that the Freight Corridor will carry
more trucks per lane than a general purpose lane;
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2) Revising the freeway design between Slauson Ave. and the 1-5 Interchange to better
accommodate the forecasted traffic, improve local circulation, and include an
additional design option where the Washington Blvd. interchange remains open, as
requested by City of Commerce;
3) Creating an additional design option where an alternate Freight Corridor onloff ramp
at Patata St. is provided in City of South Gate, per the City's request;
4) Further developing relocation strategies for the two high-voltage electrical
transmission corridors that parallel the freeway; and

5) Analyzing the use of tolling in the Freight Corridor as an alternative in the EIWEIS.
The project team continues to work with Southern California Edison (SCE) and City of
Los Angeles Department of Water and Power (DWP) to refine the relocation strategies
developed for the two electrical transmission corridors that currently parallel the
freeway. The relocation strategies already proposed for these two corridors will need to
be refined to ensure their suitability and acceptance by the utility owners.
MTA is also studying the feasibility of developing publioprivate-partnershipsto fund
various transportation projects in Los Angeles County, including the 1-710 SOUTH
Corridor Project. The results of this study will help MTA determine if an additional
"Build" alternative that includes the use of tolling will need to be analyzed in the
EIWEIS. The additional resources required to add this alternative in the EIWEIS are
part of this contract modification.
The geometric design revisions and assumption changes described above will require a
reevaluation of the project alternatives, and will also result in changes to the technical
studies (both engineering and environmental) that are the basis of the EIWEIS. The
revisions and reevaluation constitute an increase in scope for the engineering and
environmental contract. Similarly, additional resources will be required to provide
community participation support through this reevaluation process. Furthermore, the
release of the Draft EIWEIS will need to be rescheduled to the Fall of 2011 to
accommodate the reevaluation of the project alternatives.
The cost of implementing these scope changes has been estimated at $5,026,547.
The final cost will be subject to negotiations with the contractors. This amount exceeds
the project's contingency and therefore, implementation of the scope changes will
require additional funding.
BACKGROUND

The 1-710 SOUTH Corridor Project EIWEIS is 36 months into a 43 month schedule.
The consultant team has developed a design for each of the project build alternatives
being studied in the EIWEIS. These designs are commonly referred to as the "initial
geornetrics". The consultant team completed the first internal draft of the EIWEIS
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based on these "initial geometrics" and is currently addressing the comments received
during the agency review.
The project team has identified a series of project changes, including changes to the
"initial geometrics" that would address technical considerations and stakeholder
concerns raised so far through the community participation process. These changes
were presented to the 1-710 Technical Advisory Committee (TAC), Corridor Advisory
Committee (CAC), Project Committee (PC), and Executive Committee for their
consideration. All four committees have expressed support for implementing the
changes and forwarding the request to the MTA Board for consideration. The
description of the major changes identified to date by the project team is provided in
Attachment B.
POLICY IMPLICATIONS
As stated above, the estimated cost of implementing the scope changes exceeds the
project's contingency. The 1-710 SOUTH EIWEIS Corridor Project has $27 million
committed to both contracts, with funding coming from seven funding partners (i.e.,
Caltrans, Gateway Cities COG, Port of Los Angeles, Port of Long Beach, SCAG, MTA,
and the 1-5 JPA). MTA and its funding partners are committed to working with
stakeholders in refining the project alternatives to better address their concerns.
However, the funding partners' understanding is that they have fulfilled their financial
commitment to the project and are not in a position to fund the additional work. The
project staff understands the funding partner's position, but also understands the need
for the project changes and is in agreement that the proposed solutions should be
incorporated into the EIWEIS.
In order to incorporate these changes, the release of the Draft EIWEIS would need to
be rescheduled to the Fall of 2011. Additional community participation support will be
required to continue the extensive outreach process undertaken so far for this project.
ALTERNATIVES CONSIDERED
The Board may elect not to approve the contract modifications. This option is not
recommended because the project alternatives, as defined to date, will likely not obtain
stakeholder support. The Board has recognized that the strength of this project has
evolved around the unanimous community consensus throughout the corridor. If the
DEIWDEIS does not include the proposed changes, the adequacy of the FEIWFEIS
may be questionable and thus making it more susceptible to legal challenge. Board
approval would allow the project to continue move with continued community suport,
which has been the trademark of this study.
FINANCIAL IMPACT
The FYI IBudget includes $5.6 million in Cost Center 4710 (Highway Capital), in
Project 405520 (1-710 ElWEIS) in Account 50316 (Services Professional/Technical).
Measure R funding will only be used once the existing project budget of $27 million is
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depleted, which is comprised of Port, local, state, and federal funds. The Measure R
funds would be budgeted under Project 460316 (1-710 South andlor Early Action
Projects) in Account 50316 (Services Professional/Technical). Since this is a multi-year
project, the cost center manager and the Executive Director of the Highway Program
will continue to be responsible for budgeting in future years.
Impact to Bus and Rail Operation and Capital Budclet
The additional source of funds for this project will be from Measure R 20% Highway
Capital Funds from the 1-710 South andlor Early Action Projects. These funds are not
eligible for bus and rail operating and capital expenditures.
NEXT STEPS
Proceed with the contract modifications.

A. Procurement Summary
B. Description of Scope Changes

Prepared by:

Emesto Chaves, Transportation Planning Manager
Adrian Alvarez, Transportation Planning Manager
Calvin Rascoe, Senior Contract Administrator
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BOARD REPORT ATTACHMENT A
PROCUREMENT SUMMARY
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions Engineering/Environmental Component - URS Corporation
1.
2.
3.

4.
5.

6.

7.

8.

Contract Number: PS43401939 Modification No. 7
Recommended Vendor: URS Corporation
Cost/Price Analysis Information:
A. Bid/Proposed Price:
Recommended Price:
$4,428,581.00
$4,428,581.00 NTE
B. Details of Significant Variances are in Attachment A-1.D
Contract Type: Firm Fixed Price
Procurement Dates:
A. Issued: October 5, 2010
B. Advertised: No
C. Pre-proposal Conference: N/A
D. Proposals Due: October 15, 2010
E. Pre-Qualification Completed: Yes
F. Conflict of Interest Form Submitted to Ethics: October 15, 2010
Small Business Participation:
A. Bid/Proposal Goal:
Date Small Business Evaluation Completed:
N/A
N/A
B. Disadvantaged Business Commitment: 6.96% 9.56% DBE Anticipated Level of
Participation (DALP) commitment on original contract award.
Invitation for Bid/Request for Proposal Data:
Bids/Proposals Picked up:
Bids/Proposals Received:
N/A
1
Evaluation Information:

A. Bidders/Proposers Names:
URS Corporation

9.

10.
11.

Bid/Proposal Amount:
$4,428,581.00

Best and Final Offer
Amount:
NTE $4,428,581.00

B. Evaluation Methodology: Describe Methodology Details are in Attachment A-1.C
Protest Information:
A. Protest Period End Date: N/A
B. Protest Receipt Date: N/A
C. Disposition of Protest Date: N/A
Contract Administrator:
Telephone Number:
Calvin S. Rascoe
922-7326
Project Manager:
Telephone Number:
Doug Failing
922-6840
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BOARD REPORT ATTACHMENT A-1
PROCUREMENT HISTORY
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions Engineering/Environmental Component - URS Corporation
A. Background on Contractor
URS Corporation
915 Wilshire Blvd., Suite 700
Los Angeles, CA 90017
URS Corporation (URS) is one of the largest engineering design services firms worldwide,
with a staff of 28,000. URS is also listed on the New York Stock Exchange (URS: NYSE).
URS is at the forefront of efforts to modernize and build transportation networks, public
facilities, water supply and wastewater treatment systems. The company offers a
comprehensive range of professional environmental, planning and design, program, and
construction management services for highways, bridges, rail, transit networks and port
facilities. Working from offices in downtown Los Angeles, El Segundo, Pasadena, Santa Ana
and Rancho Cucamonga, URS has been servicing both public and private clients in the Los
Angeles Basin for more than 60 years. It continues to service these clients today with a staff
of 500 from these local offices.
URS has a thorough understanding of Metro’s and Caltran’s policies and procedures. URS
began its working relationship with Metro more than 10 years ago with the Environmental
Clearance and Hazardous Waste Investigation project for the Red Line Subway and has been
working with Metro on the I-710 Corridor Project EIR/EIS since January 2008. Other
successful projects have been Preliminary Design of the western half of the Metro Orange
Line, the Project Report for the SR-2 Terminus Project, the design/build of a sound wall
project, and most recently completed a 5-year Project Management Assistance on call
contract. URS’s working relationship with Caltrans spans many years and a variety of
services. These services range from structure design, PS&E documents and geotechnical
investigations to storm water program development and monitoring statewide. URS partnered
with Caltrans District 12 staff during the entire development of the Northern Orange County
I-5 widening design.
URS has also provided Environmental planning and hazardous waste investigation and
remediation, transportation design services and terminal planning and design services for both
the Port of Los Angeles and Port of Long Beach (two of the Funding Partners for the I-710
Corridor Project). This work has resulted in URS obtaining a thorough understanding of the
complex transportation and public health issues facing the LA County ports.
B. Procurement Background
URS Corporation is the prime contractor on the I-710 Corridor Project EIR/EIS
Engineering/Environmental Component and as such, is the preferred contractor to manage the
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work effort covered under Contract Modification No. 7. This is a follow-on negotiated
procurement, issued pursuant to the Changes clause of Contract No. PS43401939 and Metro
Procurement Policy and Procedures. Modification No. 7 is for additional work to supplement
work previously scoped under various tasks of the original contract such as: 1) Revise Build
Alternatives 6A/6B; 2) Oil field relocation strategy under Alternatives 5 and 6A/b; 3)
supplemental Visual Impact Analysis; 4) Additional Meeting Support; 5) Additional Project
Management; 6) Tolling Alternative, which is an optional task and 7) Utility Strategy
Alternatives Analysis.
Metro Board of Directors received a status report on the screening of project alternatives to be
studied in the I-710 EIR/EIS at its June 24, 2010 meeting. The contract type, for Modification
No. 7, will be Firm Fixed Price.
URS committed to 6.96% 9.56% Disadvantaged Business Enterprise Anticipated Level of
Participation (DALP) commitment for this contract.
C. Evaluation of Proposals
The proposal evaluation will be conducted in accordance with Metro Procurement Policy and
Procedures.
D. Cost/Price Analysis Explanation of Variances
The recommended Not-To-Exceed price of $4,428,581.00 for this work effort will be subject
to a Management Audit Services pre-award audit, cost analysis, independent cost estimate, a
fact find, negotiations and an extensive technical review to determine a fair and reasonable
Not To Exceed price.
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BOARD REPORT ATTACHMENT A-2
LIST OF SUBCONTRACTORS
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions Engineering/Environmental Component - URS Corporation
PRIME CONTRACTOR – URS Corporation

The Diversity & Economic Opportunity Department (DEOD) established a Disadvantaged
Business Enterprise (DBE) Anticipated Level of Participation (DALP) of 21% for this project.
The contract was awarded to URS on January 28, 2008 7, with a commitment of 6.56% 9.56%.
Current DBE attainment1 based on the current contract amount2 is 9.41% 10.76%. The DBE
participation3 based on total actual amount paid-to-date to Contractor and total actual amount
paid-to-date to DBE firms is 13.82%. URS has proposed a 1% commitment increase of DBE
participation for Modification 7.
Original Award Amount

$22,686,314 $22,700,000

Current Contract Amount2

$23,856,089 $22,686,314

Total Actual Amount Paid to Date to Prime

Subcontractor’s Name
Civil Works
JMD, Inc.
Tatsumi and Partners
Wagner Survey
Wiltec
D'Leon

TOTAL

$16,906,506

Commitment

Current
Attainment1

3.11%
2.76%
0.79%
2.90%
NA
NA
9.56%

1.87% 2.71%
2.23% 2.35%
0.59% 0.75%
2.74% 2.87%
0.56% 0.59%
1.42% 1.49%
9.41% 10.76%

Current
Participation3 Current Status
2.75%
3.28%
0.86%
4.03%
0.82%
2.08%
13.82%

Performing
Performing
Performing
Performed
Added
Added
Performing

1

Current Attainment = Total Actual Amount Paid-to-Date to DBE Subs ÷ Total Current Contract Amount
Current Contract Amount = Original Contract Amount + Contract Cost Modifications
3
Current Participation = Total Actual Amount Paid-to-Date to DBE Subs ÷ Total Actual Amount Paid-to-Date to Prime
2
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BOARD REPORT ATTACHMENT A
PROCUREMENT SUMMARY
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions - Community
Outreach Component - Moore Iacofano Goltsman, Inc.
1.
2.
3.

4.
5.

6.

7.

8.

Contract Number: PS43401940 Modification No. 3
Recommended Vendor: Moore Iacofano Goltsman, Inc.
Cost/Price Analysis Information:
A. Bid/Proposed Price:
Recommended Price:
$597,966.00
$597,966.00 NTE
B. Details of Significant Variances are in Attachment A-1.D
Contract Type: Firm Fixed Price
Procurement Dates:
A. Issued: October 14, 2010
B. Advertised: No
C. Pre-proposal Conference: N/A
D. Proposals Due: October 19, 2010
E. Pre-Qualification Completed: Yes
F. Conflict of Interest Form Submitted to Ethics: October 19, 2010
Small Business Participation:
A. Bid/Proposal Goal:
Date Small Business Evaluation Completed:
N/A
N/A
B. Disadvantaged Business Commitment: 16.96% DBE Anticipated Level of
Participation (DALP) commitment on original contract award.
Invitation for Bid/Request for Proposal Data:
Bids/Proposals Picked up:
Bids/Proposals Received:
N/A
1
Evaluation Information:

A. Bidders/Proposers Names:
Moore Iacofano Goltsman, Inc.

9.

10.
11.

Bid/Proposal Amount:
$597,966.00

Best and Final Offer
Amount:
NTE $597,966.00

B. Evaluation Methodology: Describe Methodology Details are in Attachment A-1.C
Protest Information:
A. Protest Period End Date: N/A
B. Protest Receipt Date: N/A
C. Disposition of Protest Date: N/A
Contract Administrator:
Telephone Number:
Calvin S. Rascoe
922-7326
Project Manager:
Telephone Number:
Doug Failing
922-6840

Form No.: D1.001
Revised: 08/20/10

BOARD REPORT ATTACHMENT A-1
PROCUREMENT HISTORY
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions - Community Outreach
Component - Moore Iacofano Goltsman, Inc.
A. Background on Contractor
Moore Iacofano Goltsman, Inc.
169 N. Marengo Avenue
Pasadena, CA 91101
Moore Iacofano Goltsman, Inc. (MIG) is a woman-owned corporation in the State of
California headquartered in Berkley, California. Regional and additional offices are located in
Pasadena, Fullerton and Davis, California; as well as Eugene and Portland, Oregon; Green
Bay, Wisconsin and Raleigh, North Carolina. MIG is a multidisciplinary firm that specializes
in community relations, inter-agency collaboration, facilitation, communications and graphic
design. Founded in 1981, MIG has worked extensively with public agencies and policy
makers throughout California to accurately and effectively communicate complex issues to
key stakeholders and the public. MIG has a staff of 125, with backgrounds that include public
participation, urban and regional planning, environmental design and research, landscape
architecture, communications, journalism, graphic design and public policy.
MIG and its team have a proven track record with corridor communities and key stakeholders,
including Metro, Caltrans and the Ports of Los Angeles and Long Beach and have been
working with Metro on the I-710 Corridor Project EIR/EIS Community Outreach Component
since January 2008. MIG was the process facilitation consultant for the successful completion
of the I-710 Major Corridor Study and preparation of the Tier 2 report for Metro. MIG has
extensive local knowledge and has served as planning, communications and outreach
consultants for numerous corridor communities, including East Los Angeles, Bell, Carson,
Commerce, Compton, Long Beach, Lynwood, Maywood and South Gate, as well as the
County and City of Los Angeles.
B. Procurement Background
Moore Iacofano Goltsman, Inc. is the prime contractor on the I-710 Corridor Project EIR/EIS
Community Outreach Component and as such, is the preferred contractor to manage the work
effort covered under Contract Modification No. 3. This is a follow-on, negotiated
procurement, issued pursuant to the Changes clause of Contract No. PS43401940 and Metro
Procurement Policy and Procedures. Community outreach and facilitation services are
required in support of the revisions to Alternatives 6A/6B of the EIR/EIS.
Metro Board of Directors received a status report on the screening of project alternatives to be
studied in the I-710 EIR/EIS at its June 24, 2010 meeting. The contract type, for Modification
No. 3, will be Firm Fixed Price.

Form No.: D1.001
Revised: 08/20/10

MIG committed to 16.96% Disadvantaged Business Enterprise Anticipated Level of
Participation (DALP) commitment for this contract.

C. Evaluation of Proposals
The proposal evaluation will be conducted in accordance with Metro Procurement Policy and
Procedures.
D. Cost/Price Analysis Explanation of Variances
The recommended Not-To-Exceed price of $597,966.00 for this work effort will be subject to
a Management Audit Services pre-award audit, cost analysis, independent cost estimate, a fact
find, negotiations and an extensive technical review to determine a fair and reasonable Not To
Exceed price.
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BOARD REPORT ATTACHMENT A-2
LIST OF SUBCONTRACTORS
I-710 Corridor Project EIR/EIS Scope, Budget and Schedule Revisions - Community Outreach
Component - Moore Iacofano Goltsman, Inc.
PRIME CONTRACTOR – Moore Iacofano Goltsman, Inc.
This Contract has a Disadvantaged Business Enterprise (DBE) Anticipated Level of Participation
(DALP) of 16.96%. The contract was awarded to Moore Iacofano Goltsman, Inc. on January 10
28, 20087. Current DBE attainment based on current contract amount is 2.007%. Current DBE
participation based on total actual amount paid-to-date to Contractor and total amount paid-todate to DBE firm(s) is 2.0%. MIG did not propose an increase to its DBE participation for
Modification 3.
Metro notified MIG of its current participation levels and requested Good Faith Efforts
undertaken to meet its DBE commitment. In their response, MIG reported that the
outreach support targeted for the communities within the I-710 project area did not
require the level of outreach originally proposed. MIG expects to expend up to12% of The
Robert Group’s original commitment.

Original Award Amount:

$1,778,838

Current Contract Amount:

$1,778,838

Total Actual Amount Paid to Date to Prime:

$1,122,867

Prime/DBE
Subcontractor

%
Commitment

Current
Attainment²

Current
Participation³

Current
Status

The Robert Group

16.96%

2.00%

2.00%

Performing

TOTAL

16.96%

2.00%

2.00%

Not Meeting
Performing

1

Current Contract Amount = Original Contract Amount + Contract Cost Modifications affecting DBE Scope of Work
Current Attainment = Total Actual Amount Paid-to-Date to Subs ÷ Total Current Contract Amount
3
Current Participation = Total Actual Amount Paid-to-Date to Subs ÷ Total Actual Amount Paid-to-Date to Prime
2
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ATTACHMENT B
Description of 1-710 SOUTH ElRlElS Project Changes
ProposealcRequestedRevisions to Project Alternatives
Freight Conidor Carrying Capacity

The Freight Corridor is proposed as a limited access facility with a highly controlled
traffic flow. The number of heavy-duty trucks forecasted for the 1-710 Corridor
increased over 50% from previous estimates (1-710 Major Corridor Study). Because the
traffic forecast was prepared with the assumption that each lane in the Freight Corridor
would have the same carrying capacity as a regular general purpose freeway lane, the
amount of trucks that could potentially use the Freight Corridor was underestimated and
a significant amount of trucks were forecasted to use the general purpose lanes.
Through the Funding Partner agency review, and in consultation with other regulatory
agencies, the project team has determined that in order to more accurately represent
and analyze future traffic conditions, the traffic forecast for Alternative 6AIB must be
revised with higher carrying capacity assumptions.
North End Geometries

An alternative design for the northern portion of the 1-710 project (from Slauson to the I5 Interchange) is being proposed. There are a number of considerations that justify the
alternative design:
1. Trafic Projections - Traffic projections were finalized at the end of the 2009. The
results indicated that the truck volume projections at the north end of the study
area were much higher than previously estimated, and that trucks served more
destinations than just the rail yards. Currently the truck ramps of the freight
corridor primarily serve the two rail yards. The higher truck volume projections
warrant additional freight corridor ramps in order to improve traffic operations in
this segment.
2. Potential BNSF Yard Reconfiguration - Toward the end of 2009, conceptual
plans were obtained from BNSF that showed a proposed reconfiguration of their
existing gate along Sheila Ave. The proposed changes would result in the
reconfiguration of the rail yard access patterns and this, in turn, would require the
redesign of the freight corridor ramps to effectively serve the truck trips coming to
and from the two rail yards. The project team will need to discuss any potential
changes to the rail yard configuration with BNSF to determine what is the most
effective design for the freight corridor.
3. Washington Blvd. Interchange - Under the current design, a full service
interchange is not maintained at Washington Blvd. Some of the interchange
ramps will be relocated and the remaining ramps will be closed to improve
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freeway mainline traffic operations in the vicinity of the 1-5 Interchange. The
traffic projections showed that the local interchanges and arterial highways along
this segment of the project would operate poorly if the Washington Blvd. ramps
in both directions were not kept operational.
Numerous conceptual designs completed in 2008 and 2009 showed that keeping
the interchange open at its current location will impact adjacent residential
properties. Minimizing residential property impacts has been a primary objective
of the Project. The existing interchange ramp serves various users in the City of
Commerce, including the industrial, commercial, and residential portions of the
community. The City of Commerce has requested that a new design at the
Washington Blvd.11-710 interchange be developed, and acknowledged that
maintaining the interchange open could involve residential impacts to the
adjacent Ayers Neighborhood (and possibly other residences along 1-710 west of
the freeway at the 1-5 interchange). This proposal is also supported by the City of
Vernon and the business communities in the City of Commerce.
All of the preceding factors lead toward a "re-design" for the freeway and interchanges
at the north end of the project. Preliminary traffic modeling results, based on the most
recent conceptual design, show better circulation at the local interchanges and arterial
highways than previous modeling had suggested. Based on this preliminary analysis,
the City of Commerce requested that this "re-design" be fully evaluated in the 1-710
South EIRIEIS, along with the current design, and determine if adjacent residential
property impacts can be minimized if Washington Blvd. is kept open. The City of
Commerce held a meeting with community members of the Ayers Neighborhood to
explain the project, describe the refinements, and reaffirm the commitment to involve
the community.
Patata Street Freight Corridor onloff Ramp option

Under the current design for Alternative 6NB, a truck-only connection to and from Miller
Way is provided in the City of South Gate. The City has expressed their preference for
an alternative connection at Patata Street, just north of Firestone Boulevard, citing
property impacts of the current design, conflicts with nearby residents, and improved
traffic circulation. The alternative Freight Corridor connection would involve widening
and extending Patata Street across the Los Angeles River and the 1-710 to Garfield
Avenue, through the use of existing UPRR right-of-way. The new truck-only on and off
ramps at Patata Street will improve truck access to various warehouses and distribution
centers located in the vicinity of South Gate. The project team has prepared a
preliminary layout for the Patata Street Overcrossing and Freight Corridor connection In
order to proceed with the design of this alternative Freight Corridor connection, MTA
and Caltrans, in conjunction with the City of South Gate, will need to approach UPRR to
initiate discussions on the use of the ROW. If UPRR is amenable to this idea, the
project team will refine the design and replace the Miller Way truck-only connection with
a connection to Patata Street.
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Other ProposedReguested Revisions

I-Sl-710 Interchange
Caltrans, at the direction of the 1-5 JPA, is preparing an EIWEIS for 1-5 between 1-605
and 1-710, including the 1-511-710 interchange. The results of that effort, specifically
related to the 1-511-710 interchange, will be included in the 1-710 South EIWEIS. Due to
budget shortfalls, the 1-5 EIWEIS schedule has been extended. Subsequently the
information that is needed for the 1-710 South EIWEIS was not available as originally
anticipated. This has resulted in an extension of the 1-710 South EIWEIS schedule and
additional coordination costs.
Utility Relocation Strategies
The project team has been working with Southern California Edison (SCE) and the Los
Angeles Department of Water and Power (DWP) to develop relocation strategies to
accommodate the placement of the freight corridor within the adjacent utility right-ofway. The relocation strategies developed thus far address most of the concerns that
SCE and DWP have identified. However, an additional analysis involving reconfiguring
the Los Angeles River levee to relocate the electrical towers may be needed. This
effort may require closer coordination and review by the U.S. Army Corps of Engineers
(USACE) than what was originally anticipated. The project team will continue to work
closely with each utility company and the USACE to develop a relocation strategy that
is satisfactory to all parties. Once a strategy is defined, the project team will refine the
design and incorporate this change into the 1-710 geometric layout.
Tolling Option
MTA is studying the feasibility of developing public-private-partnerships to fund various
transportation projects in Los Angeles County, including the 1-710 SOUTH Corridor
Project. The results of this study will help MTA determine if an additional "Build"
alternative that includes the use of tolling will need to be analyzed in the EIWEIS.
Adding this additional alternative to the EIWEIS would require additional resources and
would also affect the project schedule.
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