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PLANNING AND PROGRAMMING COMMITTEE
OCTOBER 15, 2014

SUBJECT:

UNION STATION MASTER PLAN

ACTION:

APPROVE RECOMMENDATIONS FOR UNION STATION MASTER
PLAN IMPLEMENTATION

RECOMMENDATIONS
A. Authorize staff to procure a consultant and develop a Program Environmental Impact
Report ("Program EIR") for the transit improvements and development program
identified in the Union Station Master Plan ("USMP") and amend the FY2015 budget
to add $350,000 to cost center 4530, Project 405557 (USMP) for work related to the
Program EIR in FY2015;

s_ Approve the USMP Initial Implementation Strategy ("USMP liS") (Attachment A) and
authorize staff to seek funding opportunities, including applying for grants, that
support the projects in the USMP liS;
C. Authorize negotiation and execution of an agreement ("Agreement") with the County
of Los Angeles, El Pueblo de Los Angeles ("EI Pueblo"), and appropriate
departments at the City of Los Angeles, for the coordinated planning, funding and
implementation of the Stage 1 Perimeter Improvements (see Attachment B),
including some improvements to El Pueblo property, and amend the FY2015 budget
to include $200,000 in cost center 4530, Project 405557 for preliminary design work
to be identified in the Agreement;
D. Authorize acceptance of a Prop A grant from Los Angeles County Regional Park
Open Space District in the amount of $1,000,000 toward the improvements to be
designed and implemented per the Agreement, approve the Authorizing Resolution
and Youth Employment Plan (Attachment C) and amend the FY 2015 budget to
include the grant in cost center 4530, Project 405557;
E. Authorize up to $400,000 in matching funds for a Ladders of Opportunity Grant,
under FTA Section 5309, for the Cesar Chavez Bus Stop Improvements, approve
the grant-funded activities (Attachment C) and amend the FY2015 budget to add
$200,000 to cost center 4530, Project 405557 if awarded the Ladders of Opportunity
Grant, for related work in FY2015;

F. Authorize negotiation and execution of a Memorandum of Understanding (MOU) or
other appropriate document, with the City of Los Angeles Department of City
Planning to identify and implement amendments to the Alameda District Specific
Plan ("ADSP") and the related Development Agreement ("DA"), and approve up to
$500,000 toward this effort; and
G. Authorize formation of a Union Station Master Plan Steering Committee, with
members including at least one representative from (1) Metro Executive
Management; (2) Los Angeles Department of City Planning ; (3) County of Los
Angeles ; and (4) the real estate development and investment community, and direct
staff to report back with membership and a meeting schedule within 90 days.
ISSUE
At the direction of the Metro Board of Directors, Metro undertook the USMP to develop
a long range plan that will guide the future development of Los Angeles Union Station
(LAUS) as a world class transit hub. The actions in this Board Report move the USMP
from planning to implementation , and set the path for both short and long term projects.
Board approval of the recommended actions will (a) start a Program EIR process to
allow Metro to pursue the improvements identified in the USMP; (b) create a set of short
term actions to move the implementation strategy forward while planning for longer term
investments; (c) begin design work for the USMP-recommended early stage
improvements and allow staff to pursue creative funding strategies in support of this
work; and (e) create a series of partnerships to support the implementation strategy.
DISCUSSION
Developed over two years and led by Metro's Countywide Planning and a consultant
team headed by Gruen Associates and Grimshaw Architects , the USMP includes
project and programmatic recommendations designed to be developed over time and to
act as a guide to other immediate and longer term operational and capital decisions at
LAUS . An Executive Summary of the USMP and related site plans are included in
Attachment E. Community input and feedback in the development of the USMP was
extensive and included: 17 small focus groups; four community workshops; four
meetings of the Community Advisory and Technical Advisory Committees; two Metro
Board Workshops; a Board Box; one Board Progress Report; formal Board action
approving the "Preferred Approach" ; and regular meetings and workshops with the
transit operators that use LAUS.
The USMP Program was driven by three goals: transit optimization , destination and
connectivity. The improvements and projects identified in the USMP are a response to
these Program goals, and were rigorously vetted through the outreach process
described above. Of the three Program goals, transit optimization is the foundation of
the USMP, with two main transit improvements setting the direction for the USMP: the
creation of a large , multi-modal concourse in an east/west configuration, and the colocation of bus services through the relocation of Patsaouras Bus Plaza to the west side

Union Station Master Plan

Page 2

of the station, in a north/south configuration and at the level of the rail yard. As the
California High Speed Rail (HSR) planning process is still underway, the USMP
includes an illustrative approach to a HSR station serving LAUS, while being flexible
and open to other station alignments (see site plans in Attachment E).
The USMP transit improvements are joined by a development program with 3.25 million
square feet of new commercial development. The amount of commercial development
in the USMP was driven by: (a) a market study (which looked at potential future
conditions and demand at the LAUS site); (b) locating development sites such that they
support and optimize transit operations and allow for future expansion of transit
services; and (c) the spread of density such that the historic station is best showcased
and preserved. The commercial development in the USMP also anticipates a dramatic
shift in the nature of the east side of the property, offering a stronger connection
eastward, to the LA River and the communities beyond. The final layers of the USMP
include a series of open spaces, terraces and connecting features that allow transit
riders and visitors to easily span the site, with the choice of crossing at grade level or
going above the rail platforms for a view of the transit services and the City.
The USMP identified improvements to occur in three stages. Stage one calls for a
series of perimeter improvements which will soften the edges of the station, create
better connections to the Civic Center and historic and cultural communities surrounding
the station, and welcome transit riders and visitors to the public transportation hub of
southern California. Stage two is focused on the major transit improvements (the
concourse and bus facility) and subsequent private development, and the third stage is
the arrival of a HSR station serving LAUS.
The recommendations in this report are a series of actions that move the USMP into
short term implementation while setting the path for longer term projects. A brief
description of each key recommendation follows.
Program EIR
The USMP team included Terry Hayes and Associates (TAHA) to provide
environmental consulting expertise. After reviewing the improvements proposed and
the specificity of the projects identified, as well as the consistent presentation of the
USMP projects as a coordinated vision for the future of LAUS, TAHA recommended a
Program EIR, inclusive of CEQA and NEPA clearance, as an immediate first step
toward implementation. With a Program EIR, projects can still move forward on an
individual basis as funding is identified, and these individual projects may still need
environmental clearance at the time of implementation . However the risk of
"piecemealing" the environmental process is mitigated. A Program EIR will also allow
Metro to move forward with the Stage 1 Perimeter Improvements (Attachment B), which
are not currently allowed in the ADSP. Metro would be the lead agency in the Program
EIR, which is estimated to cost between $600,000 and $750,000 and take about one
year to complete. If the recommendations are approved, staff would immediately begin
with procurement of a consultant to perform this work. Staff has recommended
$350,000 to fund work related to the Program EIR in FY2015.
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It should be noted that the Southern California Regionallnterconnector Project (SCRIP)
also known as the run through tracks, will concurrently pursue a Supplemental EIR. For
efficiency, the SCRIP project definition could include the USMP recommended
expanded multi-modal concourse as a phase 2 improvement within the environmental
document. If approved, this will be the first environmental clearance of a USMP
recommended project. This recommendation will come back to the Board in the near
future.
USMP liS Strategy and Authorization to Pursue Grant Funding
The USMP liS (Attachment A) sets a work program for the first stage of implementation
efforts. It summarizes work completed since Metro's April 2011 purchase of LAUS and
identifies a series of programs and projects to fund and implement as Stage 1 of the
USMP . It also includes partnerships with other entities, as necessary, for coordinated
planning and implementation. Staff will request funding for projects on an annual basis.
The USMP liS is expected to be completed within five years. Because the USMP is not
currently included in Metro's Long Range Transportation Plan (LRTP) nor the Southern
California Association of Government's Regional Transportation Improvement Plan
(RTIP), it will be difficult to apply for grants under the broad authority available to
projects that are part of a long range strategic plan. Because there may be grant
funding opportunities before the USMP can be considered for inclusion in the LRTP or
RTIP, this report includes a recommendation for authorization to apply for grant funding
for projects identified in the USMP liS.
Stage 1 Perimeter Improvements- Agreement, Design Funding and County Grant
Included in the USMP liP are the Stage 1 Perimeter Improvements recommended by
the USMP (Attachment B). These include a series of streetscape, open space and
transit stop improvements that soften the perimeter edges of the station, improve the
pedestrian and cyclist experience, strengthen connections to and from the station's
entrances and create a more welcoming environment to transit riders and visitors. A
centerpiece of these improvements is the removal of the surface parking on the
northern side of the forecourt and the creation of a public plaza. The Stage 1
Improvements offer an opportunity for being at the forefront of sustainable design,
incorporating stormwater capture and sustainable materials and plantings. The
improvements along Alameda are a direct link to the El Pueblo Historic Monument,
occur largely within the City of Los Angeles public right of way, and have a direct impact
on the use and improvement of Father Serra Park. For these reasons, it is
recommended that a formal partnership between Metro, the County of Los Angeles, the
City of Los Angeles and El Pueblo be formed for the design, funding and
implementation of these Stage 1 Improvements. Staff recommends $200,000 be
approved to fund work related to the Stage 1 Perimeter Improvements in FY2015.
Through the Office of Supervisor Molina, $1,000,000 in Prop A open space funds have
been identified to support the design and implementation of improvements to, and in
support of, the repurposing of Father Serra Park. This report includes a
recommendation to accept these grant funds, enter into appropriate agreements with
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the County of Los Angeles Open Space District and approve an authorizing resolution
to implement these improvements.
Ladders of Opportunity Grant
The Stage 1 Perimeter Improvements include improving the four bus stops along Cesar
Chavez, between Alameda and Vignes, and also the expansion of the bus stop at the
northwest corner of Cesar Chavez and Vignes, to create a shelter, additional seating
and information, and bike facilities. In June 2014, the Federal Transit Administration
released $100 million in Section 5309 Bus and Bus Facility funding through the Ladders
of Opportunity Initiative. A grant application was submitted requesting $1,600,000
toward the enhancement of the Cesar Chavez Bus Stops, which requires a local match
of $400,000. It is recommended that that Board approve this match, conditional upon
award of the grant, and allocate $200,000 of the matching funds in FY2015.
Memorandum of Understanding with Los Angeles Department of City Planning (DCP)
Commercial and residential development at LAUS is governed by the Alameda District
Specific Plan (ADSP), which was adopted by the City of Los Angeles in 1996. Further,
with the purchase of LAUS, Metro became party to a Development Agreement (DA) with
the City of Los Angeles, which locked in entitlements and related mitigations. The
USMP team was charged with studying these documents and has identified a number
of modifications that may be needed in order to implement the USMP. However, these
modifications are not needed in the immediate short term to implement the Stage 1
Improvements, and the process of modifying the ADSP could benefit from the
completion of the USMP Program EIR. In discussions with DCP, it was recommended
that Metro follow the approach taken by Los Angeles World Airports, and enter into an
MOU to jointly identify the land use and entitlements modifications needed to implement
the USMP. It is estimated that amendment to the ADSP and related CEQA would cost
up to $500,000, however these funds are not needed in FY2015.
Union Station Master Plan Steering Committee
The USMP team studied governance structures for station redevelopment efforts across
the nation. Most of these efforts involved formation of an entity, either a joint powers
authority or independent non-profit, to implement the public private partnerships that
guide these efforts. Because the USMP commercial development will happen at a later
stage- once initial transit improvements are completed -at this time it is recommended
that short term management and improvements at the station be monitored by the
existing Union Station Joint Management Committee (which includes representatives
from Marlin Asset Management, Metro, Amtrak, Metrolink and the Sheriffs Department)
and with the formation of a new Union Station Master Plan Steering Committee. The
focus of this steering committee would be the implementation plan, the public and
private real estate development program, and determining and ultimately
recommending the appropriate governance structure when Metro is ready to pursue the
development program. Members would be appointed from (1) Metro Executive
Management; (2) Los Angeles Department of City Planning; (3) County of Los Angeles ;
and (4) the real estate development and investment community. Staff will report back to
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the Metro Board within 90 days with the Steering Committee membership and a
meeting schedule.
DETERMINATION OF SAFETY IMPACT
The USMP, once completed and implemented, will improve safety for transit riders at
LAUS in several ways. The improvements in the USMP liS will create better access for
pedestrians and bicyclists and calm traffic along Alameda at the main entrance to the
station. The longer term improvements will create clearer linkages between the transit
modes on site and mitigate current bus, pedestrian, automobile, and bicycle conflicts.
Security improvements can be made as the new transit facilities are implemented.
FINANCIAL IMPACT
The FY15 budget includes $2,174,903 in cost center 4530, Countywide Planning and
Development under Project 405557, Union Station Transportation Master Plan. These
funds are for completion of the USMP and ongoing USMP coordination with the SCRIP
Project. It is anticipated that all of these funds will be expended in FY15. The additional
$750,000 recommended in this Board Report, for FY2015, would be used to fund
implementation activities identified in the USMP liS. Because this is a multi-year
program, the Chief Planning Officer and the Managing Executive Officer, Countywide
Planning and Development, will be responsible for including future expenditures in
proposed future year budgets.
Impact to Budget
General Fund Right of Way will be the source of funds for the $750,000 being
requested. Other sources of funds were considered for this project. However, these
funds meet the criteria and sufficient dollars exist to cover these expenditures. Should
other eligible funding sources become available, they may be used in place of the
identified funds.
ALTERNATIVES CONSIDERED
The Board could choose not to adopt the recommended approach for implementing the
USMP and direct that other options be considered. This is not advised as these
recommendations reflect two years of intense study, community outreach and input,
internal consensus and progress reviews by the Metro Board of Directors. The Board
could choose not to provide the funding requested for short term projects, however this
would leave the USMP without the ability to move from plan to implementation and
potentially create a lack of confidence in the validity and importance of this planning
effort. In particular, without funding for the Program EIR, there could be a challenge in
coordinating the Southern California Regional lnterconnector Project with the multimodal concourse identified in the USMP. Securing early programmatic approval of the
USMP projects will allow them to be incorporated into ongoing capital projects at LAUS,
which is one of the key purposes of developing a long range plan for the station.
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NEXT STEPS
Upon Board approval, the USMP team will finalize a USMP document suitable for
publishing and hold a final open house to share the plan with stakeholders. Staff will
work to implement the agreements identified in this Board report within 6 months, will
procure consultants to begin the Program EIR and perimeter improvement work, and
will form the USMP Steering Committee.
ATTACHMENTS

A. USMP Initial Implementation Strategy
B.
C.
D.
E.

Stage 1 Perimeter Improvements
Prop A Grant Authorizing Resolution and Youth Employment Plan
Cesar Chavez Bus Stop Improvements- Ladders of Opportunity Grant Proposal
USMP Executive Summary and Images of Transit Improvements

Prepared by:

Jenna Hornstock, Deputy Executive Officer (213) 922-7437
Calvin E. Hollis, Managing Executive Officer (213) 922-7319
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Martha Welborne, FAIA
Chief Planning Officer

Arthur T. Leahy
Chief Executive Officer
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ATTACHMENT A

Design, fabrication and installation of a
new environmental graphics and
wayflnding system at the non-platform
portions of the LAUS property, including
,the perimeter streets.

N/A

95% complete in FY14,
completed 2nd quarter
FY15

95% complete in FY14,
'completed 2nd quarter
FY15

I
1

$

Historic restoraton and deferred
maintenance including: repainting the
exterior of the station; restoration of
metal work including window frames,
doorways and chandeliers; wood work
:restoration including historic seating,
cabinets and furnishings; passageway
restoration including removal of
1nonhistoric tiles, painting and resurfacing
the floor.
$

4,000,000 $

4,000,000 Metro Local Funds

1

Restoration and Maintenance

New landscaping, energy efficient
& lighting throughout
Patsaouras Plaza and surrounding east
1entances to the LAUS property, including
waterproofing various areas.
$
Replace historic roof of LAUS and repair 1
!install new HVAC system
$

7,000,000 $

7,000,000 Metro Local Funds

;NfA

3,800,000 $

3,800,000 Metro Local Funds

N/A

12,400,000 $

12,400,000 Metro Local Funds

N/A

I irrigation

ILanascaomg Renovation
Roof and HVAC

Metro's LAUS Property Management
Team is actively marketing spaces for 7
kiosks and 4 restaurants.

Leasing

Metro partners with the local creative
community to present programming that
celebrates the station, highlights Union
Station as a destination and builds
awareness of the expanding transit
system and the many cultural
1destinations it serves. Programs
encourage attendees to "Go Metro" and
1offer incentives to become TAP card
Iholders.
at LAUS
Lightbox artworks on display along the
passageway walls enhance the passenger
of the station.

N/A

NfA

N/A

iN/A

Will be completed by
August 31, 2014
April1, 2015
2 kiosk and 1
restaurant lease
signed, 2 kiosk and 2
restaurant leases
underway.

Approximately 2 events
month

ATTACHMENT A

Bike Hub

Upgrade PA system

Design, construction and operation of a
secure-accessed, high-capacity bike
parking facility including secure-access
24/7 bike parking, tiered bike racks, checkin bike parking, bike rental, retail sale of
bike repair, parts and accessories. The
Bike Hub will accommodate at least 300
parked bicycles in a secure environment
and will provide informational resources
to support bike education, safety, transit
and car-freeflite transportation options.
$

Upgrade the PA system at LAUS

TBD

1,200,000 $

TBD

$700,000 CRE Grant,
$500,000 Metro Bike
1,200,000 Program (Prop A 35%)

NfA

Completed by Dec
2017

Metro awarded a TGSP
grant in the amount of
$6,285,096. The PA system
was one of the named
projects in the grant, exact TBD, depending on how
much is needed beyond
amount for this project is
TBD
grant funds awarded
Completed by FY17

As part of the SCRIP feasibility studies,
HDR is studying the feasiblity and
constructibility of the USMP-proposed
concourse and raising the entire rail yard.
It is possible that the result of this study
will be to include the concourse as part of
the SCRIP project description in the EIS
Metro Local Funds

Completed by Nov
2014

ATTACHMENT A

!Pursue a Program EIR for the projects
identified in the USMP

$

750,000 $

requested in Oct 2014
750,000 Board Report

NfA

Completed by
December 2015

Grant awarded, Metro
match of $400,000
requested in Oct 2014
Board Report

Completed by Feb
2016

1 Perimeter Improvements:

Chavez Bus Stop Improvements

eda Streetscape and Forecourt
mprovements

Improve and enhance the four bus stops
on Cesar Chavez between Alameda and
Vignes . Acquire a parcel at the NW corner
of Chavez and Vignes for an expanded
shelter and bike facilities .
$
Improve the pedestrian experience on
Alameda with traffic calming, wider
sidewalks, street trees, enhanced crossing
on Los Angeles, re-aligning Los Angeles
on the south side, and intersection
improvements at Cesar Chavez and
Alameda. Create a public plaza in the
northern forecourt of the station
(currently a surface parking lot) .
Coordinate the design and
implementation of these improvements
with improvements to Father Serra Park
,and Los Angeles Street.
$
1 Identify and implement modifications
!needed in the ADSP , to support the
IUSMP projects and development
Iprogram . Consider expansion of ADSP
boundaries , per recommendations of
Global Green reoort. ULI and Point C.

$

2,100,000 $

27 ,350,000 $

500.000 I $

Awarded $1 .7 M from
FTA5309 grant, with Metro
2,100,000 local match of $400K.

Once planning and
design are completed ,
we will identify various
grant funding and other
sources. Early
discussions were had
$200,000 - Metro
with City of LA for TFAR
funds , also considering
(requested in Oct 2014
Board Report)
Cap & Trade funds and
$1 ,000,000 - Prop A County various ATP and
of Los Angeles Open Space sustainability grant
Target completion:
1 ,200,000 Grant
Nov 2018
programs.

Metro Local Funds requested authority in Oct
500.000 2014 Board Reoort

Metro - but funds not
needed this fiscal vear

Start in 2017
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ATTACHMENT C

RESOLUTION NO. _

_

RESOLUTION OF THE Los Angeles County Metropolitan Transportation Authority (LACMTA)
APPROVING THE APPLICATION FOR GRANT FUNDS FROM
THE LOS ANGELES COUNTY REGIONAL PARK AND OPEN SPACE DISTRICT
FOR FIRST SUPERVISORIAL DISTRICT SPECIFIED FUNDING FOR Father Serra Park Improvements
AND APPROVES THE ADOPTION OF A YOUTH EMPLOYMENT PLAN

WHEREAS , the people of the County of Los Angeles on November 3, 1992, and on November 5,
1996 enacted Los Angeles County Proposition A, Safe Neighborhood Parks, Gang Prevention, TreePlanting, Senior and Youth Recreation, Beach and Wildlife Protection (the Propositions), which among
other uses, provides funds to public agencies and nonprofit organizations in the County for the purpose of
acquiring and/or development facilities and open space for public recreation ; and
WHEREAS, the Propositions also created the Los Angeles County Regional Park and Open
Space District (the District) to administer said funds ; and
WHEREAS, the District has set forth the necessary procedures governing application for grant
funds under the Propositions, and
WHEREAS, the District's procedures require LACMTA to certify, by resolution , the approval of the
application before submission of said application(s) to the District; and
WHEREAS, said application contains assurances that LACMTA must comply with ; and
WHEREAS, LACMTA certifies, through this resolution, that the application is approved for
submission to the District; and
WHEREAS, LACMTA will enter into an Agreement with the District to provide funds for
acquisition and development projects.
WHEREAS , the District's procedures require the adoption of a Youth Employment Plan for
development projects by the governing body of the agency.
NOW, THEREFORE, BE IT RESOLVED THAT THE LACMTA Board of Directors HEREBY:
1. Approves the filing of an application with the Los Angeles County Regional Park and Open Space
District for Funds for the above project; and
2. Certifies that LACMTA understands the assurances and certification in the application form ; and
3.

Certifies that LACMTA has, or will have, sufficient funds to operate and maintain the project in
perpetuity; and

4. Certifies that LACMTA will sign and return, with in 30 days, both copies of the project agreement
sent by the District for authorizing signature; and
5. Approves the adoption of a Youth Employment Plan for the project (see attached); and
6. Appoints the Chief Executive Officer, or designee, to conduct all negotiations, and to execute and
submit all documents including, but not limited to, applications, agreements, amendments,
payment requests and so forth , which may be necessary for the completion of the
aforementioned project.

Passed, approved and adopted this _ _ _ _ _day of _ _ _ _ _ _ , 2014

ATIEST:

Los Angeles County
Metropolitan Transportation Authority

One G<J:ew<Jy Plaza
Los Angeles, CA 90012-2952

213.912 .7ooo Tel

metr o.net

Metro
October 1, 2014

LaTrina Hancock
Los Angeles County
Regional Park and Open Space District
510 South Vermont Avenue, Room 230
Los Angeles, CA 90020-1975

RE:

FATHER SERRA PARK IMPROVEMENTS PROJECT- YOUTH EMPLOYMENT PLAN

Dear Ms. Hancock:
Enclosed is the Youth Employment Plan (YEP) for the Los Angeles County Metropolitan
Transportation Authority (Metro) Father Serra Park Improvement Project. This project will be
implemented in partnership with Metro, The City of Los Angeles, The County of Los Angeles,
and El Pueblo. Depending on the labor policies of the organization who constructs the
project, the YEP may be amended or be carried out by any one of the aforementioned entities.
If at all possible according to the policies of the implementing bodies, the attached YEP will
be used to construct park improvements. We look forward to your acknowledgment that the
District's YEP requirement has been met for this Grant.

:;:ly~
jenna Hornstock
Deputy Executive Officer
Countywide Planning & Development

Attachment:

Youth Employment Plan- Father Serra Park Improvements Project

YOUTH EMPLOYMENT PLAN
Los Angeles County Metropolitan Transportation Authority
Father Serra Park Improvements Project

BACKGROUND

The Father Serra Park Improvements Project will be constructed by a collaboration between
the City of Los Angeles, the County of Los Angeles, El Pueblo, and Metro, as part of a larger
effort to enhance and revitalize the forecourt of the Historic Union Station. The project is
seeking $1,000,000 in Proposition A funds from the County Regional Department of Parks
and Open Space.

TASKS THAT MAY BE PERFORMED BY AT-RISK YOUTH

1. Removal of landscaping and irrigation for new landscaping and renovation (300 hours).
3. Excavation , setting forms, and laying base material for walkway extensions (300 hours) .
4. Planting of shrubs and annuals for new landscaping plan (300 hours) .

ESTIMATED COST OF YOUTH EMPLOYMENT

Total estimated hours of youth employment:
Cost per hour:
Total estimated cost of youth employment:

x

900 hours
$ 10.00 per hour
$9,000

METHOD OF YOUTH EMPLOYMENT

Either Metro or the City of Los Angeles, or their designated contractor, will provide local youth
in conformance with the Los Angeles County Regional Park and Open Space District's
(District) definition of"at-risk youth."

YOUTH EMPLOYMENT GOAL

Under the provisions of the District's policy on employment of at-risk youth, the Youth
Employment Goal (YEG) of the Metro's Father Serra Park Improvement Plans is $9,000 equal
to nearly one percent the project's development Project funding from Propositions A of 1992
and 1996.

ATTACHMENT D
LADDERS OF OPPORTUNITY GRANT: Project Description and Site Map

Metro proposes the "Chavez Bus Stop Enhancements" at four bus stops along Cesar
Chavez Avenue which are heavily trafficked but underserved connections to Union
Station. The Chavez Bus Stop Enhancements will improve the ridership experience for
transit-dependent bus riders, linking low-income workers to jobs, and strengthening
connections to several modes of transit. The project location is detailed in the site map
below. The total project cost of $2 million, includes the following:
1. Acquisition of a privately-owned, 7,000 square foot parcel adjacent to the stop at
the northwest corner of Cesar Chavez Avenue and Vignes Street;
2. Creation of an enhanced bus stop facility on the acquired parcel including a
specialty pavilion that provides a sheltered wa iting area for bus riders , a bike
facility offering bike parking for forty bicycles and a bike-share kiosk for twenty
bicycles, and an emergency safety call box;
3. A custom bus shelter with additional shade for existing seating on site 4 (on
Metro Property);
4. Coordinated efforts with the City of Los Angeles to install new shelters on sites 1
& 2 ( in the City's right of way);
5. Enhanced landscaping, paving and repaired sidewalks at all four sites;
6. Additional trash-cans and solar-powered lighting at all four sites;
7. Improved way-finding and connection information for passengers transferring to
Union Station in the form of map cases on sites 3 & 4, real-time arrival signs at
sites 1 & 2, and directional signage in the bus pavilion on site 3.
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ATTACHMENT E
1.0

EXECUTIVE SUMMARY

After purchasing Union Station in 2011, the Board directed that Metro undertake a master planning
process to upgrade the station to a world-class facility. In July 2012, the Board selected the master
planning team led by Gruen Associates and Grimshaw.

The Union Station Master Plan (USMP)

commenced in August 2012 and is nearing completion in the Fall of 2014.

1.1

Extent of the Study

The specific extents of the study are defined by the current ownership context:
The USMP area includes Metro' s properties, although several adjacent properties not
owned by Metro were reviewed due to their proximity and impact on Metro properties:
Metropolitan Water District (MWD), First 5 LA, and Mozaic Apartments.
Metro currently owns approximately 50 contiguous acres encompassing the historic
building, the railyard, the transportation hub, the Gateway building, and a site on
Ramirez presently containing a Denny's restaurant.

1.2

General Conclusions

The preferred alternative was developed based upon data collection and analysis, the rigorous
exploration of alternatives, methodical evaluation of alternatives, and significant public outreach. The
process and preferred alternative are described in greater detail in this report but are summarized as
follows :
A new, larger Passenger Concourse which is at the same general level as the Historic
Station, Alameda, and Vignes is recommended to accommodate the projected increases
in ridership and allow adequate space for visitor and passenger amenities, separated
station baggage and service functions .
A Reconstructed Railyard, above the Passenger Concourse, which will be coordinated by
the Southern California Regional lnterconnector Project {SCRIP).

The railyard will

include new, wider and re-spaced platforms.
A Relocated Patsaouras Bus Plaza will be to the west and at the same level as the
railyard.

The Relocated Bus Plaza will be accessed from the Passenger Concourse

directly up into two bus islands, one serving local routes and the other serving regional
routes.
Within the concourse as well as to the west and east of the transit functions will be
amenity spaces with a robust mix of uses including retail, food service establishments,
hospitality spaces, and other uses.
Several development parcels are identified to the east and west ofthe railyard .
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1.3

Areas of Influence

Given the significance of Union Station, ultimately, the influence of Union Station, following the
implementation of the USMP, will extend beyond the boundaries established by the existing properties:
Serving as the regional hub for Metro's multi-billion investment in transit.
Allowing for further expansion of transit ridership in and around Los Angeles City and County.
Creating more space and capacity to move people through the system.
Providing the central point in the growing Metrolink network, serving 5 counties.
Receiving the

sth

highest number of Amtrak passengers around the nation.

Generating development and activity on site to attract visitors from around the region.
Fostering urban transformation in the areas around the station.
Influencing the growth and change throughout Southern California .

1.4

Related Projects

There are five projects related to the USMP. The first two are a direct result of stakeholder feedback:
Linkages Study (now rebranded to "Connect US") -

A public improvement plan

identifying bike and pedestrian improvements to and from Union Station and
surrounding communities, which will be completed at about the same time as the
USMP.
Wayfinding - New environmental graphics and signage at the station has been added to

the existing Union Station, including integration of some contemporary technologies.
SCRIP - The Union Station team is working with Metro regional rail and construction

departments as the SCRIP run-through project will raise the railyard and provide Metro
an opportunity to plan for a new expanded concourse and more efficient platforms.
Patsaouras Plaza Busway Station - The USMP assumes that this previously designed

project for a new station along the existing El Monte Busway will be implemented in the
near future and be in place in advance of other transport improvements on site.
Sustainability - The station is registered for LEED ND and the USMP includes a

framework for achieving sustainability goals. The station is also LEED-EBOM and Global
Green has prepared a separate study for expanding the boundary outside of Union
Station as a LEED-ND.

1.5

Outreach Process

The USMP team has engaged in an intense process of outreach and public engagement.

This has

included meetings and presentations to a wide range of stakeholder groups and the community in a
number of different forums:
17 Focus Group Meetings.
4 Community Advisory Committee Meetings.
4 Technical Advisory Committee Meetings.
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4 Community Workshops.
2 Board Workshops, open to the public.
3 Board Meetings.

1.6

Refined Goals and Objectives

The Goals and Objectives for the Union Station USMP were originally developed by Metro during the
Request for Proposal (RFP) process. They were refined in response to community and stakeholder
outreach as well as the findings from Tasks 1 and 2. In Task 3, the preferred alternative was developed in
alignment with goals and objectives. They include :
Accommodate a variety of transit modes now and into the future.
Create an iconic place of extraordinary design as the transit hub for Los Angeles County.
Enhance and protect the historic station through appropriate repurposing.
Establish development opportunities that support Union Station's transit role.
Ensure flexibility to allow the plan to adapt to changes in transit requirements and the
needs of multi-phase commercial development.
Improve access and connectivity for pedestrians and bicyclists.
Incorporate sustainable best practices.

1. 7

Task 1 Key Findings

During Task 1, the research conducted as part of the USMP yielded a number of observations about the
existing station :
Main Existing Issues Related to Transit
o

Buses
•

Bus/Pedestrian/Auto Conflicts at Patsaouras Plaza .

•

Multiple, competing bus facilities.

•

Lack of clarity for transit riders about where to find buses.

•

Inadequate amenities at and connectivity to bus stops (on site and
perimeter).

•
o

Opportunities to enhance safety and operational efficiency.

Concourse/Passageway/Railyard
•

Historic rail station configuration had been altered significantly in the
past, reducing its functionality.

•

Layout and arrangement not reflective of the primary transit uses and

•

Passageway without the capacity to accommodate current or future

paths of transfer between the railyard, subway and other modes.
passengers.
•

Passageway is the only east/west connection through the site.

•

Railyard with limited ability to allow for growth in service.
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•

Platforms which are too narrow to accommodate necessary vertical
transportation elements, challenging those with limited mobility.

o

•

Insufficient space for proper passenger services and accommodation.

•

Poor wayfinding and communications systems.

Associated Station Amenities Program
•

There are limited amenities to support transit users and attract visitors
outside of transit purposes.

Following the premise that transit must be the priority at Union Station, the Opportunities and
Constraints Analysis proposed three major themes to guide the study of any proposed improvements:
Transport Optimization: addressing transit operations, access and circulation through
the station, and the passenger experience:
o

Create large multi-modal concourse.

o

Relocate Patsaouras Bus Plaza and co-locate bus operations.

o

Plan for integration of high-speed rail.

Destination: addressing programmatic uses for the site, revitalization of the historic
station and sustainable development:
o

Reinvigorate historic station and courtyards.

o

Provide uses that support transit functions.

Connectivity: addressing connections and linkages to the site from surrounding areas as
well as linkages through the site, mobility for pedestrians, bicycles and other modes,
and open space:
o

Reinforce neighborhood connections.

o

Create clear pedestrian and bicycle routes through the site.

o

Improve ease of transfers for passengers.

Addressing these priorities would entail trade-offs for some of the other goals for the site. More
detailed descriptions of the full range of existing conditions issues were included in the Task 1 Technical
Memoranda covering the subjects of Site Context, Development Opportunities, Existing Conditions,
Historic Resources, High Speed Rail, Land Use, Sustainability, Transit and Infrastructure/Utilities.

1.8

Task 2 Key Findings

In Task 2, the USMP team embarked upon a rigorous review of the full range of options that could
measurably fulfill the parameters established by the goals and opportunities, i.e. to optimize the
transportation environment, improve operational conditions and enhance the user experience. The
review was concentrated on the most significant transit related infrastructure:
Major Project Transport Components
o

Passenger Concourse

o

Consolidated Bus Facility

o

High Speed Rail
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In order to evaluate them in a coherent fashion, the team engaged in detailed and iterative process.
The dozens of options for each component were measured against an agreed set of criteria. The criteria
were grouped under the following primary headings: Impact on Existing Operational Infrastructure;
Future Operational Feasibility - Transport; Future Operational Feasibility - Passengers; Construction
Feasibility; Contextual Impact; Land Utilization; and Master Planning Opportunity.
A smaller group of options that fulfilled the criteria the best were then selected, or "sifted," for further
development and evaluation against an expanded and more detailed set of sub-criteria.

This

identification and screening of the alternatives resulted in a recorded process transparent to future
understanding.
Following on the study of the individual transport components, the next step was to look at the
combinations thereof.

Of all the possible arrangements, two versions were determined to be most

suitable for more design investigation:
Transport Alternatives
o

North/South Passenger Concourse and East/West Relocated Patsaouras Bus Facility.

o

East/West Passenger Concourse and North/South Relocated Patsaouras Bus Facility.

In parallel, the means of incorporation of High Speed Rail was focused on four plans that were
compatible with the two primary transport alternatives:
High Speed Rail Options
0

Over the Railyard.

0

Under Alameda.

0

Over Vignes.

0

Under Vignes.

Given the planning associated with fulfilling these transport goals, it was possible to establish
parameters for other types of development on site. The programming opportunities were diagrammed
based on the characteristics of the available sites and the strength of influence of transportation related
activity.
The transport alternatives and other USMP features were presented at a Board workshop at the end of
the task that led to the recommendation of preferred alternative for development in Task 3.

1.9

Task 3 Key Findings

With the selection of the preferred East/West Passenger Concourse and North/South Relocated
Patsaouras Bus Facility, Task 3 was comprised of taking the transport concept to a higher level of
resolution.

At this stage, it was also possible to bring greater focus on all the other aspects of the

USMP, including the development program, the open space concepts and near term projects, as
presented during the second Board Workshop.
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Overview of Preferred Alternative
o

The overall strategy of transport optimization, new on-site development and
improved connectivity into adjacent neighborhoods comes together in a
coherent vision including:
•

A new, larger Passenger Concourse, that is at the same general level as
the Historic Station, Alameda and Vignes. The Passenger Concourse
accommodates the projected increases in ridership and allows adequate
space for passenger and visitor amenities as well as separate baggage
and other service functions.

•

A Reconstructed Railyard, above the Passenger Concourse, which will be
coordinated by the Southern California Regional lnterconnector Project
(SCRIP). The railyard will include new, wider and re-spaced platforms.

•

A Relocated Patsaouras Bus Plaza will be to the west and at the same
level as the railyard. The Relocated Bus Plaza will be accessed from the
Passenger Concourse directly up into two bus islands, one serving local
routes and the other serving regional routes.

•

The East Portal rebuilt to allow for grade continuation towards Vignes
and new large scale development.

•

Within the concourse as well as to the west and east of the transit
functions will be amenity spaces with a robust mix of uses including
retail, food service establishments, hotels and hospitality spaces, and
other uses.

•

Several development parcels are identified to the east and west of the
railyard.

•

The transformative contribution by Union Station to an entirely new,
better-connected and more active district.

Other Primary Project Features
o

Integration of High Speed Rail
•

Discussions with CHSRA and further study of the options for high speed
rail indicated that three of the high-speed-rail options were likely to be
feasible, including Over the Railyard, Over Vignes and Under Vignes.

•

Pursuant to the goal of using a strategy that would support seamless
but non-reliant integration of high-speed-rail, the USMP depicts the
Under Vignes option .

o

Integration with SCRIP
•

The USMP indicates the presence of the run-through tracks that will be
designed as part ofthe SCRIP project.

•

It is presumed that the SCRIP project will reconstruct and raise the
entire railyard to maintain a level yard.
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•

This will necessitate the inclusion of new mechanized vertical
transportation including elevators and potentially escalators as well as
new stairs to address the increased vertical travel.

•

This also necessitates wider platforms to physically accommodate the
vertical transportation, requiring the re-spacing of platforms.

•

By raising and re-planning the existing railyard, tracks and platforms, the
SCRIP project will generate the enabling works to allow for the future
Passenger Concourse.

o

Development
•

Metro's independently commissioned market study revealed strong
evidence to support the incorporation of appropriate levels of TOD into
the USMP.

•

The current planning identifies potential sites for development that do
not compromise the proposed transport improvements, that have good
access, and that also fit within the broader vision for the USMP.

•

Though not an architectural scheme the massing diagrams begin to
illustrate how up to 3.25 million square feet of development could be
organized.

•

Market conditions will dictate the eventual development but the USMP
shows that there is scope for considerable density as well as an ability to
accommodate a variety of uses ranging from a hotel, to mixed use
residential and commercial development.

•

Addressing the goal of making the passenger and visitor experience
more complete, the USMP indicates a substantial layer of amenities that
will expand from the sides of the new passenger concourse and public
circulation areas. These retail and dining amenities will complement the
full array of passenger facilities and support spaces located within and
adjacent to the concourse.

•

The simultaneous planning of transport improvements and new
development on the site will allow for both a more coordinated
implementation of the USMP as well as flexibility to implement the
destination-based

mixed

use

program,

in

response

to

market

conditions. In any event, the value of development sites should be
materially enhanced through their association to Union Station.
Passengers, visitors, residents and other users of the site will be drawn
by the wide array of uses at the station, neighborhood activities and
attractions and other features to extend the level of activity across
larger parts of the day and week. Ideally, the increased level of activity
will be distributed across the site as well as to its perimeter to reinforce
other improvements in access and circulation around and to the station.
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o

Parking
•

The work concluded that there is no new parking needed for transit
purposes.

•

There will be additional parking necessitated by the development
program.

o

Access and Circulation
•

Planned improvements to the perimeter of the site all work to create a
more welcoming environment for bicycle users as well as pedestrians.

o

Connectivity and Open Space
•

Addressing the isolation of the Station from the rest of the City is
fundamental to the plan. Concurrent with work such as the Linkages
Study, the plan will forge new connections into surrounding properties
such as the Piper Tech Site, and areas such as El Pueblo, the Los Angeles
River and the Arts District.

•

The USMP imagines two complimentary pedestrian environments: one
at grade that opens into the new concourses and another network of
open space that gently follows the topography over the site.

•

This new environment is made up of terraces and gardens inspired by
the Historic Station's courtyards as well as native ecologies and
plantings.

These new spaces can be programmed with activity and

provide new amenities to be enjoyed as future development takes
shape
o

Near Term Improvements
•

The Forecourt has been identified as a key project to immediately
improve connectivity and contribute toward the positive change in
perception of the Station.

•

The existing Forecourt would be converted into a true civic plaza with a
stronger connection to El Pueblo.

•

Circulation and streetscape improvements to Alameda would better
connect Union Station to the adjacent communities.

o

Historic Integrity
•

The USMP calls for the preservation and revitalization of the significant
features of Union Station, such as the Main Entry Building, Ticketing
Hall,

Waiting

Hall,

Restaurant,

Patio/Courtyards

and

Breezeway/Arcades.
•

The USMP relies on alterations and changes to a number of the
contributing elements, such as the historic concourse, the Passageway
as well as the Platforms and Platform Canopies.

•

Non-historic structures such as the baggage building and the Amtrak
bus yard are shown as fully removed or transformed.
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o

Sustainability
•

With long-term sustainability as one of the central goals for the USMP,
specific measures have been adopted along four framing characteristics:

•

•

Infrastructure

•

Transit

•

Socioeconomic

•

Identity

In order to measure the success of the framework the project will be
certified using the LEED-ND rating system.

•

Coordination with Global Green has yielded additional opportunities for
increasing the sustainability of the USMP.

o

Fire/Life Safety
•

There are unique fire protection and life safety challenges that exist for
the areas in and around the proposed project.

•

Consideration has been given to the balance required to achieve
adequate fire and life safety and the operational needs of this unique
facility.

•

•

The preferred alternative has been reviewed for the following:

•

Emergency access .

•
•
•
•

Occupant tenability .
Means of egress .
Fire and smoke spread .
External impacts .

The associated fire and life safety issues have been identified along with
a framework for addressing these challenges.

o

Phasing
•

•

There are three major stages of project implementation:
•

Stage 1- Near Term Improvements.

•

Stage 2- Transport Projects and Private Development.

•

Stage 3- High Speed Rail Integration.

These Stages are anticipated to be broken into sub-phases which could
be realized as separate projects and which suggest a sequence and
priority for completion.

•

It is imagined that these stages will be followed by a fourth stage of
district-wide improvement, resulting in part due to the completion of
the changes to Union Station.

o

Cost
•

A concept cost plan with order-of-magnitude planning level costs was
prepared for the USMP improvements to assist in defining the
investment necessary for the public and private sectors.
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•

The Investment Plan for realizing the USMP is estimated in $FY2014 to
be $1.71 billion in USMP costs including:
•

Transit Improvement costs of $1.30 billion.

•

Shared Public/Private costs of $0.41 billion.

•

The above costs will be phased over the multiple years as funding is

•

The USMP is anticipated to generate $1.3 billion in private development

identified.
investment.
•

This results in a total on-property investment of $3.01 billion .

Implementation
o

The Implementation Technical Memoranda will address the following subjects:
•

CEQA/NEPA clearance necessary.

•

ADP modifications and amendments to Development Agreement (DA)
with the City of Los Angeles.

•

Financing strategy and phasing for implementation of infrastructure,

•

Analysis of various governance approaches and strategies.

•

Recommendations for access and circulation policies.

access and circulation, and wayfinding components.

o

Environmental Documentation, ADP and DA
•

The USMP emphasizes transit improvements including improvement to
the historic Union Station in the early stages of implementation with
new public/private development following the transit improvements.
To implement the USMP, ADP modifications would need to be made
and a CEQA/NEPA strategy would be implemented that includes the
preparation of a programmatic environmental document for the USMP
with Metro as the lead agency. Subsequently, revisions to the ADP and
its environmental document with the City of Los Angeles as the lead
agency would be needed . NEPA documentation would only be required
when individual federally-funded projects are being considered. USMP's
recommended modifications to the ADP could potentially expand the
boundary of the ADP planning area to create more vital TOO District
between Union Station and the Los Angeles River and other surrounding
areas.

•

The primary benefit of preparing a program EIR for the USMP will be to
allow the Metro Board to adopt the USMP with appropriate and up-todate environmental clearance .

The program EIR will include the

identification of mitigation measures designed to eliminate or reduce
impacts resulting specifically from the USMP' s proposed transportation
and land development improvements.
•

In this context, it will be critical for the program EIR to indicate that one
of the purposes of the document will be to allow City of Los Angeles to
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modify mitigation measures identified in the 1996 ADP EIR for actions
on property controlled (and/or acquired) by Metro.
•

During the preparation of the programmatic environmental document,
Metro may choose to modify and extend the Development Agreement
with the City or wait until the ADP is prepared. Tract maps that need
modifications could also be accomplished with this additional
environmental clearance.

•

Some of the modifications in the ADP update and the DA include:
• Change of boundary to encompass Metro Gateway, Patsaouras
Plaza, the Ramirez site, the Bail Bonds site and other properties
determined appropriate at the time of the ADP update.
•

Modify the ADP maps to reflect the revised plan.

•

Replace/substitute USMP transit/transportation improvements
for mitigations in the ADP.

•

Change height requirements to allow for taller development
east of the railyard.

•

Consider eliminating level of service (LOS) as the basis for
requiring mitigation and replace with another transportation
system performance metric, which may include Vehicle Miles
Traveled (VMT), in coordination with the City of Los Angeles
Department of Transportation .

•

Review in the Development Agreement land dedication
requirements and a series of additional requirements regarding
affordable housing and economic opportunity programs given
that Metro is a public agency with a special charter defining its
purpose and performance not a private business with means to
achieve either of these objectives.

o

Financing Strategy
•

A series of recommendations precedent to effecting the funding/finance
concept, including:
•

Include the plan in Metro's Long Range Transportation Plan
(LRTP).

•

Include the plan in SCAG's 2016 RTP/SCS, including designation
of plan as a Transportation Control Measure (TCM), as well as
inclusion in the State Implementation Plan (SIP), which enables
funding prioritization.

•

Expand the boundaries of the ADP to enable:
o
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•

Work with the State to enact statewide or LAUS pilot
Infrastructure Finance District legislation.

•

Develop a Request for Qualifications for a LAUS Master
Developer to include other properties within an expanded ADP
(e.g., Piper Tech).

•

Establish a Los Angeles Union Station Development Authority
(LAUSDA) to coordinate funding and implementation plan
transportation infrastructure improvements and development.

•

Fund/finance Stage 1 improvements via a matching strategy
utilizing local Metro funds to attract both regional MPO and
statewide competitive Transportation Activities Program (TAP)
funding for the forecourt improvement program.

•

Specific funding/finance concept strategy envisions "partnership" for funding,
following the above items:
•

Leverage LRTP, RTP TCM, SCS and SIP designation into multiyear inclusion in Cap & Trade legislative funding plan. Target:
$100

million

appropriated

over

5

years

via

multiyear

appropriations agreement.
•

Establish an Union Station Area Infrastructure Finance District
(USAIFD) applicable to all private development within an
expanded ADP that creates value capture from increases in
property

taxes, other sources, as debt service to fund a portion

of plan infrastructure improvements.

Target:

$700 million

bonded, with total debt service of $932 million to $1,062 million
over 20- 30 years (assuming a 3.0% interest rate).
•

Utilize all or portion of increasing LAUS on-site ground lease
annual revenue stream - and off-site proceeds bankable from
sale of on-site Transfer of Floor Area infrastructure improvements.

to fund plan

Target: $510 million bonded,

with total debt service of $679 million to $774 million over a 20
- 30 year term (assuming a 3.0% interest rate).
o

Governance
•

Considerations for USMP Regarding Governance Approaches
•

The existing JMC structure is relevant and should be maintained
as the USMP transitions from development to implementation.
The JMC may play a larger role in the future, but should
continue to be the focal point at this time for all its current
functions

(i.e.,

on-site

property

maintenance,

tenant

easing/improvements, and special events), as well as other on-
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site elements set forth in the USMP Phase I improvement
program (i.e., wayfinding, etc.).
•

An "overarching" governance structure for the real estate
development aspects of the USMP at this time is premature. It
is recommended that upon completion of the USMP, Metro
establish a USMP Steering Committee to focus on partnerships
in placemaking".

•

The focus of the Steering Committee is first and foremost on the
implementation plan for USMP's public and private real estate
development
structures

to

program

and

maximize

the
value

implementation of the USMP.

appropriate
capture,

governance
finance

and

The Steering Committee is

intended as advisory to Metro and is recommended to bring
about a more thoughtful and strategic governance structure for
both USMP real estate development and other projects in the
LAUS area of influence.
•

The most relevant governance structures to consider in
implementing the real estate elements of the USMP are Denver
Union Station and TransBay Terminal.
Like Denver Regional Transit District {RTD), Metro can
use its existing expertise and governance structure to
facilitate the transportation improvements contained
within the USMP.
A lesson learned from Denver is that the value-capture
that facilitated the financing of the transportation
improvements was made possible by a coordinated
synergy between the transportation

infrastructure

improvements and private development.
At TransBay, the formation of a Joint Powers Authority
(JPA) was quickly effected as each entities' vision,
values, goals and objectives were in alignment.
It is critical for the USMP - as well as all of Metro's
prospective "partners" in a synergistic venture of
creating the region's most significant Transportationoriented Development {TOD) - to take the time upfront and create the opportunity to explore partnership
opportunities that may lead to a governance structure
that is most appropriate for the benefit of the region.
•

It is critical for the USMP, as well as all of Metro's prospective
"partners" in a synergistic venture of creating the region's most
significant transit-oriented development (TOD) to take the time
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up-front to create the opportunity to explore partnerships that
may lead to a governance structure that is most appropriate for
the benefit of the region .
•

A "Master Developer" for Mefro's Alameda District Plan (ADP)
assets within Metro ownership may be a positive contributory
element in the overall attraction of other partners and to the
overall synergy of real estate activity within the LAUS "area of
influence".

o

Policies Regarding Parking Access and Circulation
•

The amount of parking needed on the site will be guided by
Metro's and the City of Los Angeles' policies related to parking.

•

Metro policies may include increasing the price of parking in the
Gateway structure and other structures for both the public and
employees, which in turn, could reduce demand and also allow
more shared parking between uses.

•

As the Union Station site is a transit-oriented development,
policies in a revised ADP could include reducing the amount of
residential parking required for development, requiring
unbundled parking for residential, requiring no parking for
certain transit-supportive uses, and requiring less parking for
transit than currently permitted.

•

Metro could also consider more efficient arrangements for
parking in inefficient areas, i.e., on Gateway 2 site including
"standard automated parking" and the new technology for
managing parking on the site and in the surrounding areas.

Next Steps
o

In addition to the Executive Summary and the USMP Slideshow for the Planning
and Programming Committee and others, the Team will complete the following
in the next several months:
•

A Task 3 Report for Metro review.

•

After Metro review, completion of the Implementation Strategy
consisting of several Technical Memoranda.

•

Additional visualization of the USMP and a Final USMP Report (ll"x17")
based on the Task 3 report with illustrations.

•
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