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MANAGEMENT ISSUES (Cont’d)

Concern No. 4: Review Support from COLA

Status/Action Project understands that LABOE is in the process of hiring additional
staff to support Larry Hsu on Metro projects. LADOT is also working on a plan to hire new
staff to support Metro projects. At this point, LABOE has added staff and we are waiting and
expecting to see benefits.

Concern No. 5: Kiewit and Metro Estimating Approaches

Status/Action Metro and Kiewit have found it difficult to reconcile estimates. While
Metro implemented staff changes and refocused efforts on estimates to try and resolve
issues with Kiewit, the Project still continues to have problems. At the Executive Partnering
Meeting, Kiewit mentioned that they would like to reconcile the estimates and finalize the
associated payments. In the past several months, Kiewit has quoted the outstanding
numbers to be in the range of $45 to $70 million. These numbers were checked against
Project records and the result was not close to Kiewit’s figures. It is obvious that Kiewit is
asking for reimbursement of disputed items which are documented as non-payable. Project
is meeting with Kiewit staff weekly to identify a complete list, prioritize, and resolve issues.
As noted in Concern No. 1 above, Metro and Kiewit have met for several months attempting
to reconcile the estimating process. It should be noted that Kiewit’s additional supervision
(not allowed by contract) quantities and inefficiencies are the cause of most of the
discrepancies.

Concern No. 6: Mulholland Bridge Realignment

Status/Action Demolition of the second half of the Mulholland Bridge was completed
in September 2012 and construction of the north side of the bridge has begun.

Concern No. 7: Recovery Schedule

Status/Action Kiewit is having problems with the MSE walls which may impact the
schedule. The Project is working with Kiewit and Caltrans to determine means and methods
to achieve Substantial completion of May 31, 2013, although the latest impacts may make it
harder to achieve this date. Project requested Kiewit to submit a revised Recovery Schedule
in March 2012 but have not received this schedule yet. The current assessed completion
date is December 2013 which puts the project at a potential 6 months delay. Based on the
Executive Partnering discussions to prepare a more realistic schedule, the Contractor
submitted a new schedule which added significant amount of time to the schedule compared
to the one which was developed during the April-May 2012 timeframe. Project reviewed the
schedule and sent OTS comments to Kiewit. Also, based on the Executive Partnering
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MANAGEMENT ISSUES (Cont’d)

Meeting discussions. Metro will write a letter to Kiewit accepting the schedule for planning
purposes only. The contractor is currently reviewing the comments, and Project will conduct
joint comments resolution sessions with Kiewit, upon which Kiewit will incorporate comments
and update the schedule.

Concern No. 8: Project Cost and Schedule Reassessment

Status/Action The Project has developed a total project cost forecast which has
identified a significant potential cost overrun due to increased labor cost, Provisional Sums,
and Utilities. Project believes that this overrun would be offset by the Betterments and cost
recovery potential from other Agencies, if the cost is recovered. Metro is currently developing
the report for the Board that identifies trends noted above and potential solutions.

Concern No. 9: Real Estate Cost Reassessment

Status/Action Caltrans completed an updated report of the Real Estate capital cost
requirements which showed no cost overruns at this time. This will be used as a tracking and
measurement tool against Project cost forecast.

Concern No. 10: Widening of Sepulveda between Montana and Church

Status/Action This is part of the Westwood Hills lawsuit settlement and resolution of
issues with the LADOT regarding the width of Sepulveda. The Project is behind in fact-
finding and cost resolution.

Concern No. 11: Retaining Walls 1720 and 1730

Status/Action The changes to these walls are related to the potential Westwood Hills
lawsuit settlement, LADOT requests for widening of Sepulveda, and reduced work for Kiewit
at this location. Metro has been fact-finding with Kiewit for quite some time to get closer to
resolving cost estimate differences. Area 5 (Getty) is taking priority so the resolution of this
issue may be delayed. Metro Board approved the initial change and the Project is working
under the assumption that this work is a credit to the project.

Concern No. 12: Giro Lawsuit

Status/Action Metro and Caltrans are reviewing options and alternatives for the ramp
design of the north side of Sepulveda due to the Giro issue. The project is also looking into
closing the northbound Getty on-ramp, based on construction requirements, to help reduce
construction impacts.
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MANAGEMENT ISSUES (Cont’d)

Concern No. 13: MSE Walls Failure

Status/Action All walls have been deconstructed and new wall designs are nearing
completion, reconstructing walls is continuing.
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PROJECT SCOPE

The I-405 Sepulveda Pass Improvements Project is a Design-Build contract to add a 10-
mile High Occupancy Vehicle (HOV) lane on the northbound San Diego Freeway (I-405)
between the Santa Monica (I-10) and Ventura (US 101) Freeways. The purpose of the
project is to reduce congestion by adding the HOV lane and closing the HOV gap, which
will provide a continuous HOV lane from the Orange County Line to the I-405/US-101
interchange. The scope entails an 11-foot half median, one 12-foot HOV lane, a 1-foot
HOV buffer, five 12-foot mixed-flow lanes (six 12-foot mixed-flow lanes between
Mulholland Bridge and Valley Vista), and a 10-foot outside shoulder.

Most of the freeway widening required for this project occurs along the east side of I-405
along Sepulveda Blvd. between Montana Ave. and Moraga Dr. and between Getty Center
Drive and the northbound Getty Center off-ramp. Sepulveda Blvd. is going to be slightly
realigned at the relocated southbound I-405 Skirball Center Drive on/off-ramps in order to
add a dual-left-turn lane to the on-ramp.

Some freeway widening also occurs along the west side of the freeway between Olympic
Blvd. and Waterford Street, and between Bel Air Crest to just north of Ventura Blvd. This
entails NB and SB lanes and shoulder standardization.

In order to reduce accidents associated with traffic on the ramps, project scope includes
several interchange improvements as detailed below:
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KEY MILESTONE SCHEDULE SIX-MONTH LOOKAHEAD
Milestone

Date
Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13

Bridge 17- Church Lane UC - Construction Begins -
Drilling CIDH Piles

10/1/12A

Bridge 22 - Mulholland OC - Begin Construction Work
for the North Side Bridge - Phase 2 SOE

10/1/12A

Bridge 20 - Belair Crest UC - Begin Work to Correct
Grade Deficiency on Girders

10/2/12A

Bridge 21 - Skirball OC - Pour Bent 2 South Column 10/10/12A

Bridge 15 - Sunset NB On-Ramp - Pour Top Deck 10/19/12A

Bridge 18 - Getty Center UC - Pour Deck of Span 2
East Side of Bridge (NB)

10/23/12A

Bridge 8 - EB Wilshire to NB On-ramp - Compete
Driving Piles at Bents 2 & 3

10/23/12A

Bridge 2 - Exposition UC - Complete Pour Bent 3
Column

10/24/12A

Bridge 2 - Exposition UC - Complete Pour Bent 4 Cap 10/24/12A

Bridge 6A - SB Off-Ramp to EB Wilshire - Pour
Abutment 1

10/26/12A

Bridge 17- Church Lane UC - Complete Drilling and
Pouring 21 CIDH Piles

10/26/12A

Bridge 18 - Getty Center UC - Pour Deck of Span 2
West Side of Bridge (SB)

10/30/12A

Bridge 14 - NB On-Ramp to Sunset Blvd. - Begin
Construction Work

11/2/12

Bridge 5 - Ohio UC - Pour Deck SB Side 11/6/12

Bridge 6A - SB Off-ramp to EB Wilshire - Complete
Pouring Abutment 2

11/8/12

Bridge 6B - SB Off-ramp to EB Wilshire - Complete
Pouring Abutments 1 & 2

11/8/12

Bridge 22 - Mulholland OC - Begin F/PS of Abutment 1
- North Side

11/13/12*

Bridge 5 - Ohio UC - Pour Approach Slabs NB Side 11/15/12

Bridge 2 - Exposition UC - Complete PC & Steel
Girder Top Deck & Diaphragms (Span 1-3)

12/4/12

Bridge 21 - Skirball OC - Complete Installation of
Precast Concrete Girders-South Side.

12/12/12*

Bridge 7 - NB405 to EB Wilshire Off-ramp - Complete
Installation of CIP Box Girder (Stem Spans 4-3) - PH 2

12/13/12*

Metro Milestone Design/Build Third Parties Approval

FHWA Federal Highw ay Administration
Approval

Caltrans Milestone FHWANew Date*CT
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KEY MILESTONE SCHEDULE SIX-MONTH LOOKAHEAD
Milestone

Date
Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13

Bridge 7 - NB Wilshire Off-ramp CIP Box Girder (Stem
Spans 2-1) - PH 1 Begin Installation

12/14/12*

Bridge 8 - NB Wilshire On-ramp CIP Box Girder (Top
Deck Phase 1 & Phase 2) Begin Installation.

12/27/12*

Bridge 22 - Mulholland OC - Begin Erecting Falsework
(PH1 North Side)

12/27/12*

Bridge 7 - NB Wilshire Off-ramp CIP Box Girder (Stem
Spans 2-1) - PH 2 Begin Installation

1/10/13*

Bridge 2 - Exposition UC - Begin Demolition of
Existing Bridge Spans 4 - Abutment 9.

1/16/13*

Bridge 2 - Exposition UC - Complete Demolition of
Existing Bridge Spans 4 - Abutment 9.

1/23/13

Bridge 8 - NB Wilshire On-ramp CIP Box Girder (Top
Deck Phase 1 & Phase 2) Complete Installation.

1/24/13*

Bridge 7 - NB Wilshire Off-ramp CIP Box Girder (Stem
Spans 2-1) - PH 2 Complete Installation

1/30/13*

Bridge 7 - NB Wilshire Off-ramp CIP Box Girder (Top
Deck Spans 4-31) - PH 1 Begin Installation

2/4/13

Bridge 22 - Mulholland OC. Begin forming bottom
deck.

2/20/13

Bridge 14 - NB 405 Sunset Blvd. Off-ramp. Begin
closure window (120 day maximum closure)

2/26/13*

Bridge 14 - NB 405 Sunset Blvd. Off-ramp. Begin
bridge demolition.

2/26/13*

Bridge 8 - NB Wilshire On-ramp - Begin Installation of
CIP Box Girder Top Deck - (abut #9, bent 6-8) - PH 3

2/28/13*

Bridge 7 - NB Wilshire Off-ramp CIP Box Girder (Top
Deck Spans 4-31) - PH 1 Complete Installation

3/6/13

Bridge 14 - NB 405 Sunset Blvd. Off-ramp. Complete
bridge demolition.

3/6/13

Bridge 2 - Exposition UC - Begin Installation of CIP
Box Girder Stems, Stage 2 (Span 4-8)

3/7/13

Bridge 7 - NB Wilshire Off-ramp - Begin Installation of
CIP Box Girder Top Deck (Spans 4-3) - PH 2.

3/7/13*

Bridge 2 - Exposition -Complete CIP Box Girder
(Stems) Stage 2 (Span 4-8)

3/14/13*

Bridge 6 SB Wilshire Off-ramp - Begin Installation of
Structural Steel Girder-6B

3/14/13*

Bridge 23 - Sepulveda - Begin Installation of CIP T-
Griders - PH 1

3/14/13*

Metro Milestone Design/Build Third Parties Approval

FHWA Federal Highw ay Administration
Approval

Caltrans Milestone FHWANew Date*CT
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PROJECT SUMMARY SCHEDULE
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CRITICAL PATH NARRATIVE

The project has several critical paths which may potentially change as the work
progresses. Based on the current project update, the primary critical path runs through the
relocation of the Southern California Gas Line Utility 189 and continues through Sepulveda
Widening at Area 4. The path then continues with construction of MSE Wall 1718 and
Sunset Area NB widening. The path ends with Area 4 median work.
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PROJECT COST STATUS

FEDERAL PROJECT #: SARRA-405-3(015)N, METRO PRIME CONTRACT# C0882

METRO CONSTRUCTION MANAGEMENT DIVISION / CALTRANS

COMBINED COST REPORT BY PHASE

PERIOD ENDING: OCTOBER 2012

DOLLARS IN THOUSANDS

PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE

0 PA&ED PROJECT APPROVAL & ENVIRO DOCS 22,000 - 21,457 (379) 21,078 (379) 21,078 - 21,457 -

1 PSE PLANS, SPECS, & ENGINEERING 63,100 - 25,560 103 25,613 103 25,677 - 25,632 72

2 RS RIGHT-OF-WAY SUPPORT 14,000 - 9,543 132 5,991 132 5,991 - 8,076 (1,467)

3 CS CONSTRUCTION SUPPORT 28,000 - 67,813 9,448 54,248 (169) 51,407 - 71,971 4,158

4 C CONSTRUCTION 823,900 - 810,441 - 801,339 - 461,137 - 863,919 53,478

9 RC RIGHT-OF-WAY CAPITAL 83,000 - 99,186 3,588 47,300 1,772 34,824 - 42,945 (56,241)

SUBTOTAL PROJECT 1,034,000 - 1,034,000 12,893 955,569 1,460 600,114 - 1,034,000 -

4 C
CONSTRUCTION OF CITY OF L.A.'S
REVERSIBLE LANES PROJECT

- - 6,000 - - - - - 6,000 -

4 C
CONSTRUCTION OF CALTRANS
DRAINAGE SYSTEM REPAIRS

- - 8,000 - - - - - 8,000 -

TOTAL PROJECT 1,034,000 - 1,048,000 12,893 955,569 1,460 600,114 - 1,048,000 -

NOTE: EXPENDITURES ARE CUMULATIVE THROUGH SEPTEMBER 30, 2012.
KIEWIT EXPENDITURES ARE ONLY THROUGH JUNE 30, 2012 DUE TO INVOICING LAG.

BUDGET /
FORECAST
VARIANCE

CURRENT BUDGET COMMITMENTS EXPENDITURES CURRENT FORECAST

I-405 SEPULVEDA PASS IMPROVEMENTS PROJECT

PHASE
#

DESCRIPTION
ORIGINAL
BUDGET

PHASE
CODE

PROJECT COST ANALYSIS
Original and Current Budgets
The Original Budget reflects the Metro Board adopted Life-of-Project (LOP) Budget
which was approved in April 2009 in the amount of $1,034.0 million. An additional $6.0
million was approved by the Metro Board to add the City of LA’s Reversible Lanes
Project Scope funded by the City of Los Angeles, along with another $8.0 million
approved by the Metro Board to add Caltrans drainage system repairs to be funded by
Caltrans. This brings the Total Current Budget to $1,048 million.

Current Budget and Current Forecast
The Current Budget is $1,048.0 million. Trends 1 though 119 have been approved and
are included in the Current Forecast of $1,048.0. Project Budget Change Requests
1through 5 (PBCR) have been approved and included in the Current Budget.

Commitments
The Commitments increased by $12.9 million this period primarily for purchase orders
associated with DWP utility relocations, Caltrans real estate acquisitions, consulting
services and Metro/Caltrans staff charges.

Expenditures
Expenditures are cumulative through September 2012. The expenditures increased by a
total of $1.5M this period. Expenditures for this period within the construction support
phase included Metro and Caltrans project staff and miscellaneous consultant contract
services. Costs in the right-of-way categories were for 3rd party Metro staff costs and for
third party and utility relocation expenditures. Caltrans right-of-way expenditures for the
period included staff charges for right-of-way support and real estate acquisitions. No
invoices for Kiewit were processed by Metro Accounting this period. The $600.1 million
in Project Expenditures to date represents 57.3% of the Current Budget.
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FINANCIAL/GRANT STATUS – ORIGINAL SCOPE ACTIVITIES

OCTOBER 2012 STATUS OF FUNDS BY SOURCE

(A) (B) (C) (D) (D/B) (E) (E/B) (F) (F/B)
APPROVED TOTAL TOTAL COMMITMENTS EXPENDITURES BILLED TO FUNDING

SOURCE BUDGET FUNDS FUNDS SOURCE *
ANTICIPATED AVAILABLE $ % $ % $ %

FEDERAL SAFETEA-LU $117.000 $117.000 $117.000 $117.000 100% $47.035 40% $47.035 40%

FEDERAL ARRA $189.900 $189.900 $189.900 $189.900 100% $189.900 100% $189.900 100%

STATE CMIA $614.000 $614.000 $614.000 $546.444 89% $319.439 52% $309.858 50%

STATE TCRP $90.000 $90.000 $90.000 $90.000 100% $31.515 35% $31.515 35%

STATE RSTP $10.100 $10.100 $10.100 $10.100 100% $10.100 100% $10.100 100%

PROPOSITION C 25% $13.000 $13.000 $13.000 $2.125 16% $2.125 16% $2.125 16%

SUB TOTAL FUNDS $1,034.000 $1,034.000 $1,034.000 $955.569 92% $600.114 58% $590.533 57%

CITY OF LA ** $6.000 $6.000 $0.000 $0.000 $0.000 $0.000

CALTRANS $8.000 $8.000

TOTAL FUNDS $1,048.000 $1,048.000 $1,034.000 $955.569 $600.114 $590.533

NOTE: EXPENDITURES ARE CUMULATIVE THROUGH SEPTEMBER 2012.
* BILLING AMOUNT IS LESS THAN EXPENDITURES AMOUNT DUE TO SYSTEM LAG IN SUBMITTING INVOICES TO CALTRANS.
** CONSTRUCTION OF CITY OF LA REVERSIBLE LANES PROJECT.
*** CONSTRUCTION OF CALTRANS DRAINAGE SYSTEM REPAIRS.

STATUS OF FUNDS ANTICIPATED

FEDERAL SAFETEA-LU: $117M is available for drawdown for specific phases of the
Project as agreed upon in the Cooperative Agreement between Caltrans and Metro.

FEDERAL ARRA: $189.9M is available for drawdown for specific phases of the Project
as agreed upon in the Cooperative Agreement between Caltrans and Metro with
consultation with FHWA.

STATE CMIA: State Proposition 1B Bond sales provided $254.7M to the project. Funds
are available for drawdown. The remaining balance of $359.3M has been allocated and
are available for drawdown.

STATE TCRP: $42M is available for drawdown for specific phases of the Project as
agreed upon in the Cooperative Agreement between Caltrans and Metro. The remaining
balance of $48M has been made available by the CTC and is available for drawdown.

STATE RSTP: $10.1M is available for drawdown for specific phases of the Project as
agreed upon in the Cooperative Agreement between Caltrans and Metro.

PROPOSITION C 25%: The Metro Board approved the allocation of $13M to the
Project.
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STAFFING STATUS

Total Project Staffing - FTEs

Total Project Staffing

Project Staffing Plan is presently being reassessed as a component of the Cost Schedule
Reassessment.
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STAFFING STATUS
MTA - FTEs CALTRANS- FTEs

STANTEC - FTES
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THIRD PARTY AGREEMENT STATUS

Third Party
Type of

Agreement
Forecast

Execution
Date

Required
Need Date

Status/
Comments

City of Los Angeles MCA 3/13 6/09 A stand-alone Master Cooperative
Agreement (MCA) between the City of Los
Angeles and LACMTA is currently being
drafted for the I-405 Project.

Los Angeles County
Department of Public
Works/Los Angeles
Flood Control District

MCA Cancelled Cancelled On advice of County Counsel, LACMTA is
not required to enter into a Master
Cooperative Agreement with the Los
Angeles County Department of Public
Works/Los Angeles Flood Control District
since the I-405 Project is a State Project,
not a LACMTA Project.

Utility Owners Utility
Agreements

Various Various Caltrans style Utility Agreements (similar to
MTA Work Order Authorizations) will be
completed as relocation plans are approved
for each location.
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CONTRACT STATUS

I-405 Sepulveda Pass Improvements Project Contract No.: C0882
Design/Build Contractor: Kiewit

Status as of: November 2, 2012

Original
Baseline

Time
Extension

Current
Contract

Forecast
Completion

Variance
Cur-Fcast

08/31/09 0 08/31/09 08/31/09 0

05/31/13 0 05/31/13 12/28/13 -211

08/29/13 0 08/29/13 03/28/14 -211

11/27/13 0 11/27/13 06/26/14 -211

Schedule Summary: Cost Summary: $ In 000's
Notice of Award 04/29/09

1. Award Value: 720,922
Notice to Proceed 06/02/09

2. Executed Modifications: 67,047
Original Contract Duration (CD) 1640

3. Approved Change Orders: 14,859
Approved Time Extensions (CD) 0

4. Current Contract Value (1 + 2 + 3): 802,828
Current Contract Duration (CD) 1640

5. Incurred Cost: 497,766
Elapsed Time from NTP (CD) 1,250

6. Percent Incurred Cost: 62.0%
Contract Elapsed Time Percent 76.2%

Final Acceptance

Punchlist Complete

Commencement

Completion

Major Activities (In Progress):
· Grading and paving.
· Construction of Retaining Walls and sound walls.
· Utility Relocations.
· Bridge 1 and 2 construction.
· Bridge 3 construction.
· Bridge 4a/4b construction.
· Bridge 5a/5b construction.
· Bridge 7 and Bridge 8 construction.
· Bridge 9 construction.
· Bridge 12 and Bridge 13 construction.
· Bridge 15 and Bridge 16 construction.
· Bridge 17 and Bridge 18 construction.

· Bridge 19 and Bridge 20 construction.
· Bridge 21 and Bridge 22 construction.
· Bridge 23 construction.
· Maintenance during construction.

Major Activities Next Period:
· Bridge 14 NB Off-ramp to Sunset - Begin construction.
· Bridge 5 Ohio - SB top deck pour, NB approach slabs pour.
· Bridge 6A & 6B SB off-ramp to Wilshire - Abutments are poured.
· Bridge 22 Mulholland - North side Abutment 1 begin construction.

Progress/Work Completed:
Major work started/completed this period:
· Bridge 17 Church Lane - Construction is started.
· Bridge 22 Mulholland - Construction of north side of
bridge is started.
· Bridge 20 Bel Air Crest - Repair work to correct grade
deficiency is started.
· Bridge 15 Sunset NB on-ramp - Top deck is poured.
· Bridge 18 Getty Center - NB & SB sides of bridge span
2 top decks are poured.
· Bridge 16A SB off-ramp to EB Wilshire - Abutment 1 is
poured.
· Maintenance during construction - SWPPP cleanout and
repairs, graffiti removal from k-rails, trash and debris
removal.

Areas of Concern:
· Redesign of NB Getty on-ramp due to Giro Property
ROW.
· DSC at Wall 1921 Sepulveda Blvd. at Mission Dump.
· Area 4 utilities.
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CHRONOLOGY OF EVENTS

May 18, 2007 The Draft Environmental Impact Report (EIR)/Environmental
Impact Statement (EIS) is issued.

May 22, 2007 to
October 1, 2007

Public review of draft EIS.

February 29, 2008 The Final Environmental Impact Report (EIR)/Environmental
Impact Statement (EIS) is issued.

March 10, 2008 The Final Environmental Impact Report (EIR)/Environmental
Impact Statement (EIS) errata with U. S. General Services
Administration (GSA) comments is issued.

March 14, 2008 to
April 14, 2008

Public review of Final EIS.

April 25, 2008 Record of Decision (ROD) approved.

October 10, 2008 LACMTA issued Invitation For Bid (IFB) for the project.

February 20, 2009 Project bids opened.

April 23, 2009 LACMTA Board authorized the Chief Executive Officer to award
Design-Build Contract C0882 to Kiewit Pacific Co.

April 23, 2009 LACMTA Board approved establishing a budget of $1.034 billion
for project 405523.

April 23, 2009 LACMTA awarded Contract C0882 to Kiewit Pacific in the
amount $694,156,000 to include Schedules A, C, and H (Option
4).

April 29, 2009 LACMTA issued a revised NOA to Kiewit Pacific in the amount
$720,922,000 to include Schedules A, C, E (Option 1), F (Option
2), G (Option 3), and H (Option 4).

June 2, 2009 LACMTA issued Notice to Proceed to Kiewit Pacific for the
Design-Build Contract C0882.

August 31, 2009 Contract Commencement Date.

September 24, 2009 Kiewit Pacific submitted the Project Baseline Schedule.

October 14, 2009 Project Design Quality Management Plan approved.
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CHRONOLOGY OF EVENTS (Cont’d)

December 14, 2009 Project Quality Management System approved.

January 20, 2010 Project Baseline Schedule was approved.

January 27, 2010 Roadway Restriping commenced.

March 12, 2010 Major Project Permits were obtained; Permit 401 – Water
Quality Control Board, Permit 404 – U.S. Army Corps of
Engineers, and Permit 1600 – California Department of Fish &
Game.

May 31, 2010 The Project completed one year without a Recordable Injury.

July 23, 2010 Sunset Bridge major demolition of the south side top deck and
center column.

August 2, 2010 Commenced construction on Bridge 4a/b.

August 16, 2010 Commenced ExxonMobil 16” utility relocation at Bridge 16.

August 20, 2010 Operating Engineers Local 12 initiate labor action by striking.

August 24, 2010 Completed ductbank work on Sepulveda for DWP utility
undergrounding.

August 24, 2010 Commenced construction of Walls 1720/1730.

August 24, 2010 ITS Backbone is cut.

September 7, 2010 DWP started pulling wires for utility undergrounding on
Sepulveda.

September 9, 2010 Operating Engineers Local 12 Labor action is settled and strike
ends.

September 13, 2010 Completed the excavation of Roadway at 1685/1691.

September 15, 2010 Completed the removal of Wall 1665.

September 18, 2010 Completed installation of Temporary walkway at Skirball Bridge.

September 28, 2010 Pioneer access to Sunset on-ramp, Bridge 15 Abutment 1.
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CHRONOLOGY OF EVENTS (Cont’d)

October 12, 2010 Began excavation of Sunset Bridge 16 Abutment 1 Footing.

October 12, 2010 Began demolition of Skirball Bridge 21.

October 15, 2010 Completed demolition Skirball Bridge 21.

October 15, 2010 Began driving piles at Santa Monica Bridge 4.

October 15, 2010 Installed Beams at Sunset Bridge 16, Bent #2.

October 15, 2010 Began driving piles on Santa Monica Bridge 4.

October 19, 2010 Completed demolition of Sunset Bridge 16, Abutment 4.

October 21, 2010 Installed beams at Sunset Bridge 15 On Ramp, Abutment 1.

October 22, 2010 Began Demolition of Sunset Bridge 16, Abutment 1.

October 22, 2010 Installed Piles at Wall 1720.

October 25, 2010 Began Excavation at Walls 1685/1691.

October 28, 2010 Began the relocation of overhead power lines at Ohio Ave
Bridge 5.

October 28, 2010 Clear and grub area at Wall 1746.

November 12, 2010 Completed demolition of soundwall, barrier rail, and overhang at
Bridge 13.

November 15, 2010 Completed installation of SOE at Abutment 1 NB at Bridge 4
Santa Monica.

November 15, 2010 Completed demolition of existing ExxonMobil16” Oil Pipeline.

November 17, 2010 Completed excavation of CIP at Wall 1640.

November 18, 2010 Began excavation at Wall 1635.

November 29, 2010 Began Excavation at Bridge 13.

November 30, 2010 Began relocation of SCE underground vault.
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CHRONOLOGY OF EVENTS (Cont’d)

December 7, 2010 Began driving piles at Bridge 13 - Montana Avenue UC.

December 14, 2010 Completed Pile driving at Abutment 1 Bridge 16 Sunset OC.

December 15, 2010 Completed the installation of new power poles and raised the
utility wires at Bridge 5 - Ohio Avenue.

December 16, 2010 Completed piles at abutments 1 and 2 for Bridge 13 Montana
Ave UC.

December 17, 2010 Began installation of SOE beams at Bridge 15 Sunset on-ramp.

January 3, 2011 Began Construction of Piers and Columns at Bridge 16.

January 11, 2011 Began Construction Activities at Bridge 5.

January 13, 2011 Began Construction Activities at Bridge 12.

January 17, 2011 Began Installation of Footings and Pile Caps at Bridge 16.

February 1, 2011 Began Construction Activities at Bridge 21 – Skirball Center
Drive.

February 14, 2011 Began Field Work relocating Storm Drain at Veterans
Administration (VA).

February 21, 2011 Began Field Work relocating Chevron Oil Pipeline at Bridge 23 –
Sepulveda UC.

February 23, 2011 Began Construction Activities at Bridge 15 – Sunset On-Ramp.

February 25, 2011 Completed Drilling and Placing Beams at NB Abutments 1 & 2 at
Bridge 12 – Constitution UC.

February 28, 2011 Completed Pouring Columns at Bent 3, Bridge 16 – Sunset OC.

March 2, 2011 Began Field Work relocating LADWP 4” Waterline at Valley
Vista.

March 2, 2011 Completed Driving 14” Square Piles at Bridge 3 Abutment 1.

March 15, 2011 Began Field Work relocating So Cal Gas Line at Wall 1746.
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CHRONOLOGY OF EVENTS (Cont’d)

March 18, 2011 Completed Setting Soldier Beams at Bridge 15 Bent 2 & 3
Mainline.

March 23, 2011 Began Field Work Encasing Sewer Lines 401-403 at Walls
1720, 1730 and 1746.

March 31, 2011 Completed Setting and Backfilling Wall Panels at Wall 1942B.

April 4, 2011 Began Installation of Bent 2 & Bent 3 Columns at Bridge 21
Skirball Center Drive OC.

April 5, 2011 Began Installation of Storm Drain at Walls 1720 and 1730.

April 10, 2011 Completed Installation of Girders at Bridge 13 Montana Ave UC.

April 22, 2011 Completed Bridge 9 Wilshire Blvd. UC demolition for widening.

April 25, 2011 Began Work Relocating Shell Oil Line at Bridge 23 Sepulveda
UC.

May 2, 2011 Began Relocation of Area 2 Sewer Lines # 201-203.

May 6, 2011 Completed Setting Girders at Southside of Bridge 16 Sunset
OC.

May 11, 2011 Began Construction Work on Bridge 3 Olympic Blvd.

May 25, 2011 Completed Tie Back Installation at Walls 1720 and 1730.

June 3, 2011 Completed Girder Installation on the North Side of Bridge 21
Skirball OC.

June 13, 2011 Began Installation of Precast Deck Panels on Bridge 16 Sunset
OC.

June 24, 2011 Began Demolition of Existing Walls 1720 and 1730 along
Sepulveda Blvd.

June 30, 2011 Completed Installation of Precast Deck Panels on Bridge 16
Sunset OC.
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July 6, 2011 Began Relocation of LADWP Overhead Power Lines at
Mulholland Bridge.

July 13, 2011 Completed installation of Void Slab Deck at Bridge 12
Constitution UC.

July 14, 2011 Completed Pouring Diaphragms 1, 2, and 3 at Bridge 21 Skirball
OC.

July 16, 2011 Began Demolition of South Side of Bridge 22 Mulholland OC.

July 17, 2011 Completed Demolition of South Side of Bridge 22 Mulholland
OC.

July 20, 2011 Completed Installation of Pre-cast Girders at Bridge 4SB Santa
Monica UC.

July 26, 2011 Began Driving Piling at Bridge 8 NB from EB Wilshire, Bent 8.

August 1, 2011 Began installation of forms and rebar for Top Deck at Bridge 21,
Skirball Center Drive.

August 3, 2011 Began work on the Interchange Ramp from Westbound I-10 to
Northbound I-405.

August 6, 2011 Began work installing Top Deck at Bridge 4 Santa Monica Blvd.

August 24, 2011 Completed pouring the Top Deck at Bridge 13, Montana Ave.

August 26, 2011 Completed installation of Footing & Pile Cap/Abutment-
Wingwalls/Bridge Bearing Bridge 3 Olympic Blvd.

August 31, 2011 Completed pouring the Top Deck at South Side of Bridge 16,
Sunset Blvd.

September 15, 2011 Completed installation of Top Deck and Diaphragm on Bridge
16, Sunset Blvd.

September 16, 2011 Completed pouring the Top Deck at Bridge 21, Skirball Center
Drive.

September 23, 2011 Began construction of LADWP Power Utilities undergrounding
ductbank between Stations 1740 and 1760.
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September 27, 2011 Completed pouring curb and gutter on west side of Bridge 16,
Sunset Blvd.

September 29, 2011 Completed pouring Lateral Retaining Walls #6, #7, and #8 at
Retaining Wall 1720.

October 14, 2011 Completed pouring footing for Bent 2 at Bridge 22, Mulholland
Drive.

October 17, 2011 Began installation of Bent 2 Forms at Bridge 22, Mulholland
Drive.

October 18, 2011 Began construction activities at Bridge 18, Bel Air Crest.

October 22, 2011 New Bridge 16, Sunset Blvd. South Side opened to vehicle
traffic.

October 27, 2011 Completed pouring Abutment 1 at Bridge 22, Mulholland Drive.

November 1, 2011 Began demolition of Bridge 16 Sunset Blvd. north side.

November 7, 2011 Began installation of CIDH Piles for I-10 Connector.

November 9, 2011 Completed demolition of Bridge 16 Sunset Blvd. north side.

November 22, 2011 Received the VA License to Enter agreement.

November 22, 2011

November 22, 2011

Completed pouring Bridge 22 Mulholland OC Bent 2 Columns.

Completed pouring Bridge 5 Ohio NB Abutments 1 & 2.

December 1, 2011 MSE Wall 1897 along NB Sepulveda Blvd. south of Skirball
Center Drive ruptures. Kiewit stops work on all MSE Walls
throughout the project and begins investigation into MSE Wall
deficiencies.

December 1, 2011 Began 2nd pouring of Bridge 22 Mulholland Abutment 1.

December 8, 2011 Completed subgrade for NM Connector.

December 17, 2011 Began installation of Precast Girders at Bridge 5A Ohio Ave.

December 19, 2011 Began installation of falsework beams for Bridge 15 Sunset on-
ramp.
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December 19, 2011 Began driving piles for Bridge 16 Sunset Blvd. Bent 3.

January 4, 2012 Began De-construction of MSE Wall 1738A.

January 9, 2012 Began De-construction of MSE Wall 1665.

January 16, 2012 Completed demolition of the I-405 median barrier at Mulholland
Bridge and began erection of Falsework.

January 19, 2012 Began pouring footings for Soundwalls at Retaining Walls 1720
and 1730.

January 20, 2012 Completed pouring column # 1 @ Sunset Blvd. Bridge.

January 25, 2012 Began De-construction of MSE Wall 1634.

January 27, 2012 Kiewit stopped work on all Soil Nail Walls due to developing
cracks, pending investigation.

January 31, 2012 Poured columns at Bel Air Crest Bridge.

February 13, 2012 Construction activities are started in Area 5 at Bridge 18 Getty
Center UC and Bridge 19 Sepulveda UC.

February 15, 2012 De-construction of MSE Wall 1738A at Sunset NB Off-Ramp is
completed.

February 18, 2012 Piers and Columns are poured for Bridge 16 Sunset Blvd.

February 18, 2012 LADWP completes installation of new underground cabling in
ductbank along Sepulveda Blvd and Wilshire Ave. Final paving
of Sepulveda trench is completed.

February 28, 2012 Kiewit submits notification to LACMTA that all remaining MSE
Walls, with the exceptions of completed MSE Walls 1619 and
1942B will be de-constructed.

March 2, 2012 Full NB Freeway Closure at Mulholland Bridge to install
Falsework Girders.

March 6, 2012 Caltrans identifies a potential Safety Concern during Mulholland
Bridge Falsework Girder Installation on the SB Side and orders
girders to be removed. Caltrans issues Stop Work Order
pending review of Girder Installation Process.
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March 8, 2012 Caltrans completes review of Girder Installation Process and
authorizes resumption of installation of Falsework Girders at
Mulholland Bridge. SB Side Falsework Girders are installed.

March 22, 2012 Concrete Girders are installed at Bridge 5B Ohio UC SB side.

April 7, 2012 Kiewit completes installation of Mulholland Bridge (South Side)
Sheet Decking and begins installation of structural rebar.

April 10, 2012 Kiewit resumes construction of MSE Walls. Construction of Wall
1672 new leveling pad is started.

April 14, 2012 Kiewit begins installation of top deck and diaphragm structural
rebar at Bridge 4Santa Monica UC.

April 20, 2012 Kiewit pours concrete top deck, curb, and gutter at Bridge 9
Wilshire UC.

May 1, 2012 Begin installation of Concrete girders at Bridge 16 Sunset OC
North Side.

May 4, 2012 Kiewit resumes construction of MSE Walls using an approved
new Wall Panel Vendor and Construction Plan. Construction
begins at MSE Wall 1672 along Sepulveda Blvd. north of
Wilshire Blvd.

May 4, 2012 Completion of installation of Concrete Girders at Bridge 16
Sunset OC North Side.

May 18, 2012 Construction of MSE Wall 1808 along Sepulveda Blvd. north of
Getty Center Drive is started using new Wall Panels and
Construction Plan.

May 24, 2012 Structural construction is started within the GSA Property.
Construction of Bridge 7 Bent 3 is started.

May 31, 2012 Construction of MSE Wall 1686 along Sepulveda Blvd. north of
Constitution Drive is started using new Wall Panels and
Construction Plan.
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CHRONOLOGY OF EVENTS (Cont’d)

June 2, 2012 NW1 Ramp from WB I-10 to NB I-405 is opened for traffic.

June 6, 2012 GSA Microwave Security System is installed.

June 7, 2012 Bridge 7 NB I-405 to EB Wilshire Off-ramp Columns for Bents 3
and 4 are constructed on GSA Property.

June 22, 2012 90-Day Shutdown of Bridges 10 & 11 NB I-405 to WB Wilshire
and WB Wilshire to NB I-405 commenced.

June 27, 2012 Demolition of existing Bridges 10 & 11 is completed.

July 15, 2012 Bridge 21 Skirball Center Drive, North side, is opened to traffic.

July 20, 2012 Bridge 22 Mulholland Drive, Top Deck is poured.

July 21, 2012 Bridges 10 & 11 Pre-cast Girders are installed.

July 30, 2012 Bridge 21 Skirball Center Drive, South Side, Demolition is
started.

August 3, 2012 Bridge 21 Skirball Center Drive, South Side, Demolition is
Completed.

August 10, 2012 Bridges 10 & 11 Top Deck is Poured.

August 23, 2012 Bridge 16 Sunset Blvd. Top Deck is Poured.

August 31, 2012 Bridges 10 & 11 are Opened for Traffic.

September 4, 2012 Bridge 7 Falsework installation begins.

September 24, 2012 Bridge 16 is fully opened for traffic.

September 24, 2012 Bridge 22 South Side is opened for traffic.

September 28, 2012 Began demolition of the north side of Mulholland Bridge 22.

September 30, 2012 Complete demolition of the north side of Mulholland Bridge 22.

October 1, 2012 Began construction activities for Bridge 17, Church Lane UC.
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October 1, 2012 Began construction activities for Bridge 22, Mulholland OC north
side.

October 15, 2012 MSE Wall 1897 reconstruction is completed.

October 19, 2012 Bridge 15 Sunset NB On-ramp, top deck is poured.

October 23, 2012 RW 1720 punch list work begins.


