Agenda
Section 1

- Art Program Update
- MOW 64 Facility
- Project Construction Updates:
  - Project-wide Tunneling
  - Wilshire/Western
  - Wilshire/La Brea
  - Wilshire/Fairfax
  - Wilshire/La Cienega
Purple Line Extension

Art Program Update

Section 1

October 18, 2018
Metro Art Goals

Enhance the customer experience

Connect people, sites & neighborhoods through site-specific artworks

Provide opportunities for a range of emerging, mid-career & established contemporary artists

Contribute to LA County’s artistic vibrancy & cultural legacy through a diverse program of temporary & permanent artworks

Commission durable, maintainable artworks that strengthen neighborhood pride
What we heard from stakeholders

“Arrival is everything”

“Create an art ‘environment’...a holistic approach”

"Transform the entire space"

“Sophisticated design”

“Elevate the conversation”

"World class, well established artists”

“Let the artist surprise us”
and...

“Art & architecture to work together”

“Bright colors”

“Encouraging and inspirational quotes”

“Movies and music”

“Natural history”

“Kids collaboration art enrichment programs”

“Love and hope”

“Relax and breathe reminders”
PLE 1 Station Artwork
Typical Opportunities & Examples
Entry Pavilion

Illuminated Glass Panels
MUNGO THOMSON
Negative Space
Yaletown- Roundhouse Station, Vancouver
PASCAL DOMBIS & GIL PERCAL

Irrational Geometrics

Perth, Australia
JOHN BALDESSARI
READ/WRITE/THINK/DREAM
Stuart Collection, UC San Diego
ERWIN REDL

Inside Out - Outside In - Inside Out
Expo/Crenshaw Station, Metro LA
Intermediate Landing

Glass Tile Panels
DANIEL BUREN
The Big Wall, Up and Down, Diamonds and Circles, Black and White
Tottenham Court Road Station, London
ANNE LINDBERG
Curtain Wall
Richard Bolling Federal Building, Kansas, GSA
SOL LEWIT
Whirls and Twirls (MTA)
59th Street-Columbus Circle, NY MTA
Concourse

Glass Tile Panels
NOBUHO NAGASAWA
Landings
Soto Station, Metro, LA
DOUG & MIKE STARN
See it split, see it change
South Ferry Station, NY MTA
SHINIQUE SMITH
*Magestic Heights*
Martin Luther King Jr. Station, Metro, LA
Platform

Porcelain Enamel Steel Panels
ROY LICHENSTEIN

*Times Square Mural*

Times Square Station, NY MTA
The Great Journey
Georg Brauchle Ring Station, U-bahn, DE
GEORGE LEGRADY

*Kinetic Flow*

Vermont/ Santa Monica Station, Metro, LA
DEANNA ERDMANN
*Untitled*
Leimert Park Station, Metro, LA
Recent activities ...  

• Detailed artwork opportunities in construction documents
• Hosted 3 pop-up events to help inspire ideas:
  – Craft and Folk Art Museum
  – Original Farmers’ Market
  – Beverly Hills Farmer’s Market
• Developed resource guide for artists with community input
• Convened art advisory group
• Artist candidate orientation
• Commissioned artists
Show us what you love about your neighborhood.

Help us craft ideas to inspire artworks for the Purple Line Extension Section One.

Come ready to share and map your imagery and words about the people, character, history and stories that make your neighborhood places special. Art supplies provided!

A FREE Family workshop:
Craft and Folk Art Museum
5814 Wilshire Bl
Los Angeles, CA 90036
Sunday, October 2, 2016
11:30am - 1:30pm

Entry to CARFAM on Sundays is pay what you can!

Riders: Go Metro at trips.metro.net
Drivers: Find parking info at crafam.org/park

For info about the event, email Susan Greer at susan.gr@metro.net
Role of the art advisory group

• Input on community resource guide for artists
• Review artist candidate pool
• Identify artist finalists to develop proposals
• Interview finalists & select proposals
• Provide feedback
• Participate in staff updates & community meetings
• Serve as project ambassadors
• Help facilitate artist community engagement
Art advisory group

Gretchen Baker, Natural History Museum of Los Angeles County
Doris Berger, Museum of the Academy of Motion Picture Sciences
Heeseon Choi, Korean Cultural Center
Harry Gamboa Jr., Artist
Rita Gonzalez, Los Angeles County Museum of Art
Suzanne Isken, Craft and Folk Museum
Naima J. Keith, California African American Museum
Stephanie Vahn, Beverly Hills Arts Commissioner
Commissioned Artists

- Ken Gonzales Day
- Todd Gray
- Soo Kim
- Eamon Ore Giron
- Fran Siegel
- Susan Silton
- Mark Dean Vecca
Next steps...

- Artwork design: 2018-20
- Meet the artist events: 2019
- Artist community engagement activities: 2019-23
- Temporary construction phase artwork: 2020-23
- Artwork fabrication: 2021-22
- Artwork installation: 2022-23
For more information

Visit metro.net/art

• Program information
• Tours
• Artist Workshops
• Artist Opportunities
• Events
## Sections 1, 2 & 3 Status

*Subject to change. The PLE project team is working to deliver the project consistent with Measure M*

<table>
<thead>
<tr>
<th></th>
<th>Forecasted Schedule</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Section</strong></td>
<td>Section 1</td>
</tr>
<tr>
<td><strong>Length</strong></td>
<td>3.92 Miles</td>
</tr>
<tr>
<td><strong>New Stations</strong></td>
<td>Wilshire/La Brea</td>
</tr>
<tr>
<td></td>
<td>Wilshire/Fairfax</td>
</tr>
<tr>
<td></td>
<td>Wilshire/La Cienega</td>
</tr>
<tr>
<td><strong>Pre-Construction Activities</strong></td>
<td>2014 – 2015</td>
</tr>
<tr>
<td><strong>Construction</strong></td>
<td>2015 – 2023</td>
</tr>
<tr>
<td><strong>Operations</strong></td>
<td>2023</td>
</tr>
<tr>
<td></td>
<td>Section 2</td>
</tr>
<tr>
<td><strong>Length</strong></td>
<td>2.59 Miles</td>
</tr>
<tr>
<td><strong>New Stations</strong></td>
<td>Wilshire/Rodeo</td>
</tr>
<tr>
<td></td>
<td>Century City/Constellation</td>
</tr>
<tr>
<td></td>
<td>Westwood/UCLA</td>
</tr>
<tr>
<td></td>
<td>Westwood/VA Hospital</td>
</tr>
<tr>
<td><strong>Pre-Construction Activities</strong></td>
<td>2016 – 2018</td>
</tr>
<tr>
<td><strong>Construction</strong></td>
<td>2018 – 2025</td>
</tr>
<tr>
<td><strong>Operations</strong></td>
<td>2025</td>
</tr>
<tr>
<td></td>
<td>Section 3</td>
</tr>
<tr>
<td><strong>Length</strong></td>
<td>2.56 Miles</td>
</tr>
<tr>
<td><strong>New Stations</strong></td>
<td>Westwood/UCLA</td>
</tr>
<tr>
<td></td>
<td>Westwood/VA Hospital</td>
</tr>
<tr>
<td><strong>Pre-Construction Activities</strong></td>
<td>2018 – 2020</td>
</tr>
<tr>
<td><strong>Construction</strong></td>
<td>2019 – 2026</td>
</tr>
<tr>
<td><strong>Operations</strong></td>
<td>2026</td>
</tr>
</tbody>
</table>
# Purple Line Extension

## Section 1 Schedule

*As of October 2018, subject to change*

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>C1043 DB Contract Milestones</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>No. 1 Substantial Completion</td>
<td>Jun-2023</td>
<td>Oct-2022</td>
<td>Q3</td>
<td>Q1</td>
<td>Q2</td>
<td>Q3</td>
<td>Q1</td>
<td>Q2</td>
<td>Q3</td>
<td>Q1</td>
<td>Q2</td>
<td>Q3</td>
<td>Q1</td>
<td>Q3</td>
</tr>
<tr>
<td>No. 2 Stations Available to UFS</td>
<td>Jan-2023</td>
<td>Dec-2023</td>
<td>Q2</td>
<td>Q1</td>
<td>Q2</td>
<td>Q3</td>
<td>Q1</td>
<td>Q2</td>
<td>Q3</td>
<td>Q1</td>
<td>Q2</td>
<td>Q3</td>
<td>Q1</td>
<td>Q3</td>
</tr>
<tr>
<td>No. 3 Sys Ready for Integ Testing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>No. 4 Demobilization</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Expansory Shaft</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C1034 Contract: Exploratory Shaft (Near Fairfax Station)</td>
<td>Jun-2013</td>
<td>Oct-2014</td>
<td>22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Div 20 Yard Mds</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Metro</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Design - Build Cost</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TUNNEL DRIVE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Systems Integration, Testing &amp; Pre Revenue Service</td>
<td>Jun-2023</td>
<td>Nov-2023</td>
<td>6</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Purple Line Maintenance Facility

Maintenance Facility
• Located in the Arts District, north of 6th St Bridge
• 590 S Santa Fe Av

Current Work
• Installation of HVAC, electrical and water service, fire protection continues
• Interior room walls 70% complete
• Roofing complete
• Local access will be maintained at all times
Purple Line Maintenance Facility

Installing window frames
The second floor houses offices, training rooms and conference rooms.
Tunnel Boring Machines
Elsie and Soyeon are tunneling!

TBM machines ready to head east from Wilshire/La Brea
Tunnel Boring Machines
TBMS in tunneling position

Assembling tunnel boring machine cradles
## Wilshire/Western Connection Schedule

*As of October 2018, subject to change*

<table>
<thead>
<tr>
<th>Activity Name</th>
<th>2018</th>
<th>2019</th>
<th>2020</th>
<th>2021</th>
<th>2022</th>
<th>2023</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Q1</td>
<td>Q2</td>
<td>Q3</td>
<td>Q4</td>
<td>Q1</td>
<td>Q2</td>
</tr>
<tr>
<td>EXCAVATION</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT-WIDE TUNNELING</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TESTING</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>REVENUE SERVICE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

[Image of the schedule chart]
Construction activities between Wilshire Bl/Manhattan Pl and Wilshire Bl/Western Av behind work zone:

• Excavation
• Dewatering
• Instrumentation

Work zone will be in place until January 2019

Location of construction on Wilshire Bl at Western Av, instrumentation and dewatering work will intermittently extend onto Manhattan Pl.
Wilshire/Western Connection

Work Zone

Work Zone at Wilshire/Western looking southwest
Wilshire/Western Connection
Excavation

A look down into the Wilshire/Western excavation shaft
Wilshire/La Brea Station
Rendering shows length of the Wilshire/La Brea underground station box on Wilshire Blvd from Orange Dr to Detroit St
# Wilshire/La Brea Station Schedule

*As of October 2018, subject to change*

<table>
<thead>
<tr>
<th>Activity Name</th>
<th>2018</th>
<th>2019</th>
<th>2020</th>
<th>2021</th>
<th>2022</th>
<th>2023</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Q1</td>
<td>Q2</td>
<td>Q3</td>
<td>Q4</td>
<td>Q1</td>
<td>Q2</td>
</tr>
<tr>
<td>STATION CONSTRUCTION</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT-WIDE TUNNELING</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TESTING</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>REVENUE SERVICE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Deliveries to Support Tunneling

- Grout deliveries to the south La Brea staging yard (the property south of Wilshire Blvd) will enter off of La Brea Av and exit onto Detroit St.
- Vehicles will be required to make right turns only from the property to Wilshire Blvd.
- Deliveries will reach up to 5 per day, Monday through Saturday.
- A typical day will require 2 – 3 deliveries during tunneling (October 2018 to Fall 2020).

Map shows ingress/egress plan for deliveries during tunneling.
Deliveries to Support Tunneling

- The gate and driveway on Detroit St will be used as an exit only.
- FEIR mitigations, such as usage of a street sweeper truck and sweeping by hand, will be implemented.
- One metered space on the east side of Detroit St will be restricted.
- Regular deliveries will start in October 2018.
- Deliveries typically arrive/depart from the yard 7am – 11pm.
Rendering shows length of the Wilshire/Fairfax underground station box on Wilshire Bl from west of Fairfax Av to just west of Ogden Dr
## Wilshire/Fairfax Station Schedule

*As of October 2018, subject to change*

<table>
<thead>
<tr>
<th>Activity Name</th>
<th>2018</th>
<th>2019</th>
<th>2020</th>
<th>2021</th>
<th>2022</th>
<th>2023</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Q1</td>
<td>Q2</td>
<td>Q3</td>
<td>Q4</td>
<td>Q1</td>
<td>Q2</td>
</tr>
<tr>
<td>STATION EXCAVATION</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>STATION CONSTRUCTION</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT-WIDE TUNNELING</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TESTING</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>REVENUE SERVICE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

![Metro Logo]
Wilshire/Fairfax Station
Excavation

View of the Fairfax muck shaft
Concrete and rebar (steel) work for the Wilshire/Fairfax station is anticipated to start in November 2018.

This work will require worksite traffic control on the south side of Wilshire Bl from Orange Grove Av to Ogden Dr.

Night time work: 7pm – 6am

More details to be provided in future construction notices and briefings.

Ventilation vans now running at full capacity during nighttime hours for safety of workers and to continue excavation.
Wilshire/Crescent Heights
Tunnel Investigation, January 2019

- Investigative drilling in advance of tunneling is anticipated at Wilshire Bl/Crescent Heights Bl beginning January 2019
- Expected traffic control:
  - Non-rush hour weekday lane reductions on Wilshire Bl
  - Typical work hours, 9am – 3:30pm
  - Weekend directional closures of Wilshire Bl. and/or Crescent Heights Bl
  - Typical work hours 7am – 11pm.
  - Intermittent sidewalk closures with pedestrian detours
Upcoming Restoration Work
Bus Pads and Water Crossings

Beginning October 2018, the design-builder, will restore bus pads and water crossings at the following locations:

- Wilshire Bl/Bronson Av
- Wilshire Bl/Lorraine Bl
- Wilshire Bl/McCadden Pl
- Wilshire Bl/Citrus Av
- Wilshire Bl/Cloverdale Av
- Wilshire Bl/McCarthy Vista
- Wilshire Bl/San Vicente Bl

The following traffic control will be in place:

- Wilshire Bl in the work area will be reduced to one lane
- This lane reduction will be begin on Saturday mornings and will be removed on Monday mornings
- More details will be provided in future construction notices

Example of bus pad on Wilshire Bl
Wilshire/La Cienega Station
Rendering shows length of the La Cienega underground station box on Wilshire Bl from La Cienega Bl to Tower Dr
# Wilshire/La Cienega Station

*As of October 2018, subject to change*

<table>
<thead>
<tr>
<th>Activity Name</th>
<th>2018</th>
<th>2019</th>
<th>2020</th>
<th>2021</th>
<th>2022</th>
<th>2023</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Q1</td>
<td>Q2</td>
<td>Q3</td>
<td>Q4</td>
<td>Q1</td>
<td>Q2</td>
</tr>
<tr>
<td>STATION EXCAVATION</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>STATION CONSTRUCTION</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT-WIDE TUNNELING</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TESTING</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>REVENUE SERVICE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Wilshire/La Cienega
Construction Staging Yards

Typical Activities/Equipment:
• Excavation
• Steel work
• Deliveries
• Hauling

• Typical hours are 7am – 11pm; yard use is permitted 24/7

• All noise levels must remain in compliance with MOA and FEIR requirements
Wilshire/La Cienega
Mitigation Measures

Recent Mitigations
• Applied an acoustic dampening material to the 895 crane engine enclosure
• Added a muffling panel on the exhaust door
• Added a muffling panel on the engine compartment door
• Relocated slew alarm
• Added a noise barrier rubber mat to the lower engine panels
• Closed the gate when feasible
• Adjusted the crane start up schedule when possible

Additional Mitigations being investigated
• Additional sound blankets
• Exhaust retrofit
• Installing silencers and/or increasing grade of silencer
• Engine grille dampening
• Installing a noise reduced muffler
Installing ventilation in the center of the station
Wilshire/La Cienega – Upcoming Work

Instrumentation Work & Street Maintenance

When: October 2018

Instrumentation drilling on La Cienega Bl at Wilshire Bl
- Lane reductions on La Cienega Bl anticipated during off-peak hours
- Noise mitigation will be implemented

Street Maintenance on Wilshire Bl
- Lane reductions on Wilshire Bl during off-peak hours (non-rush hour)
New Metro Bus Service locations:

- **Eastbound Wilshire Bl:**
  - Metro 20/720 bus stop at La Cienega Bl, in front of 8484 Wilshire

- **Eastbound Wilshire Bl:**
  - Metro 20 bus stop at Gale Dr, in front of 8370 Wilshire

- **Eastbound Wilshire Bl:**
  - Metro 720 stop added to existing 20 stop at Willaman Dr

- **Westbound Wilshire Bl:**
  - Metro 20 stop at Gale Dr in front of 8383 Wilshire
  - Metro 20/720 stop at La Cienega Bl. in front of 8501 Wilshire Bl.
  - Metro 20/720 stop at Willaman Dr. in front of 8665 Wilshire
The Wiltern
*A fun, live music venue*

3790 Wilshire Bl
Los Angeles, CA 90036
213.388.1400
EAT SHOP PLAY
BEVERLY HILLS

Beverly Hills Ballerina
Dance Academy

8582 Wilshire Bl
Beverly Hills, CA 90211
310.300.4004
Metro Business Interruption Fund

Helping local businesses as we build.
Update as of 10/1/18
Financial assistance to small “mom & pop” businesses with 25 or fewer employees directly impacted by Metro Rail construction along three project areas.

Businesses must be located immediately adjacent to the rail corridor and meet other eligibility requirements.

Grant amount determined by loss of business revenue related to period of construction disruption.

To date, 748 grants have been awarded with a total value of more than $17.0 million along all three projects.
BIF Grant Award Update

- Purple Line Extension, Section 1
  - BIF Grants Awarded: 177
  - BIF Grant Amount Awarded: $4,444,161.83
  - Number of small businesses awarded: 69

- BIF Business Advisor: Brian Lazo
  - Pacific Coast Regional Small Business Development Corporation (PCR)
  - Phone: 213.739.2999
BIF Grant Award Update

- Purple Line Extension, Section 2
  - BIF Grants Awarded: 18
  - BIF Grant Amount Awarded: $510,778.16
  - Number of small businesses awarded: 16

- BIF Business Advisor: Darrell Smith
  - Pacific Coast Regional Small Business Development Corporation (PCR)
  - Phone: 213.739.2999
Help Us Keep You Safe

Purple Line Extension
24/7 Project Hotline - 213.922.6934
Email – purplelineext@metro.net

City of Beverly Hills
PurpleLine@beverlyhills.org
Public Works Customer Service: 310.285.2467

On Metro Transit
See Something, Say Something
888.950.SAFE (7233)

Construction Safety Awareness Program
Glyssa Alcazar, Community Relations Officer
Email: alcazarg@metro.net
Phone: 323.900.2192

Metro
Next Community Meeting
Beverly Hills

Updates on La Cienega and Rodeo Stations
Wednesday, November 7, 2018
6:30pm – 8pm

Beverly Hills City Hall
Municipal Gallery, 2nd Floor

455 N Rexford Dr
Beverly Hills, CA 90210

*Parking will be validated
Section 1: Construction Community Meeting

Thursday, January 17
6pm – 7pm

SAG-AFTRA
5757 Wilshire Bl
Los Angeles, CA 90036
Stay in Touch

213.922.6934
purplelineext@metro.net
metro.net/purplelineext
@purplelineext
facebook.com/purplelineext