SR-91/I-605/I-405 “Hot Spots” Program

September, 2019
• Measure R Funding: $590 Million ($136 M non-freeway + $454 M freeway)
• Measure M Funding: $1,000 Million
• Identified congestion “hot spots” along I-5, SR-91, I-605, and I-405
• Freeway widening/additional lanes, ramp reconfigurations, arterial intersection enhancements, signage, and safety features
• Estimated total cost of projects in the corridor: $6+ billion
• Early Action vs. Major Corridor Investment approach
Program Overview

- Over 30 Arterial Intersection Improvements

- I-605/Valley Blvd.
- SR-60/7th Ave.
- I-605/Beverly Blvd.
- WB 91 Shoemaker - Alondra
- SR-91/Central Ave.
- SR-91/Atlantic - Cherry
- I-605/South St.

$6+ Billion

+ Over 30 Arterial Intersection Improvements
Proposed Alternatives: I-605

**ALTERNATIVE 1**
No Build
(Existing Condition)

**ALTERNATIVE 2**
1 converted ExpressLane
1 new General Purpose lane
*Auxiliary lanes added where needed

**ALTERNATIVE 3**
1 converted ExpressLane
1 new ExpressLane
*Auxiliary lanes added where needed

**ALTERNATIVE 4**
1 new HOV lane
*Auxiliary lanes added where needed

*Auxiliary lanes added at interchanges.
I-605 Corridor Improv. Project

Key Milestones: Environmental Process

- **Public Scoping Period Completed**: Fall 2016
- **Environmental Analysis & Technical Studies**: 2017-2019
- **Release of Draft EIR/EIS & Public Hearing**: Fall 2019
- **Respond to Comments & Select Preferred Alternative**: Spring 2020
- **Final EIR/EIS & Record of Decision**: Spring 2021

PUBLIC INVOLVEMENT
I-605 / South St. Interchange

Project Summary

• Improve merge operations for the SB I-605 connector from SR-91 by reconfiguring SB off-ramp.
• Construction in 2020

Status Update

• Final Design to be completed by Sept. 2019
• Construction bid in early 2020
I-605 / Beverly Blvd. Interchange

Project Summary

• Eliminate short weaving length between existing loop ramps; reconfigure SB off-ramps.

Status Update

• Final Design to be completed by Fall 2020
• Construction bid in late 2020
I-605 / Valley Blvd. Interchange

Project Summary

• Additional lane on Valley Blvd, signalized intersection at the SB I-605 ramps

Status Update

• Environmental and Design to be completed by Fall 2020
• Construction in 2021
SR-60/ 7th St. Interchange

Project Summary

• Eliminate high accident locations at the merge and diverge points.

Status Update

• Environmental and Design in progress
• Construction in mid 2021
I-605/SR-91 Interchange

Project Summary

- Westbound SR-91 widening to add a lane between Shoemaker and Alondra

Status Update

- Environmental completed December 2018
- Final design in procurement
- Construction in 2022
SR-91 Central to Acacia

Project Summary

- Reconfigure interchanges and improve operations on mainline

Status Update

- Environmental initiated June 2019
- Construction in 2022
SR-91 Atlantic to Cherry

**Project Summary**

- Add EB SR-91 auxiliary lane from Atlantic Blvd to Cherry Ave off-ramp

**Status Update**

- Environmental and Design in progress
- Construction in 2021
### Measure R Arterial “Hot Spots” Programming

+ Over 30 Arterial Intersection Improvements

<table>
<thead>
<tr>
<th>CITY</th>
<th>PROGRAMMED ($1,000s)</th>
</tr>
</thead>
<tbody>
<tr>
<td>BELLFLOWER</td>
<td>$9,444,800</td>
</tr>
<tr>
<td>CERRITOS</td>
<td>$1,958,463</td>
</tr>
<tr>
<td>DOWNEY</td>
<td>$15,145,444</td>
</tr>
<tr>
<td>LA COUNTY</td>
<td>$8,830,000</td>
</tr>
<tr>
<td>LAKEWOOD</td>
<td>$9,104,300</td>
</tr>
<tr>
<td>LA MIRADA</td>
<td>$0</td>
</tr>
<tr>
<td>LONG BEACH</td>
<td>$2,747,000</td>
</tr>
<tr>
<td>NORWALK</td>
<td>$9,959,400</td>
</tr>
<tr>
<td>PARAMOUNT</td>
<td>$0</td>
</tr>
<tr>
<td>PICO RIVERA</td>
<td>$12,097,000</td>
</tr>
<tr>
<td>SANTA FE SPRINGS</td>
<td>$4,091,000</td>
</tr>
<tr>
<td>WHITTIER</td>
<td>$9,668,100</td>
</tr>
<tr>
<td><strong>TOTAL</strong></td>
<td><strong>$83,045,507</strong></td>
</tr>
</tbody>
</table>
Gateway Cities Highway Programs

**Ernesto Chaves**
Deputy Executive Officer
213.418.3142
chavese@metro.net

**Isidro Pánuco**
Project Manager
213.922.4091
i605corridor@metro.net
metro.net/605hotspots

I-605 CIP

**WB 91 & Arterial Programs**

**Carlos Montez**
Senior Project Manager
213.922.4782
wbsr91@metro.net
metro.net/605hotspots