I-710 Corridor Project EIR/EIS Update
presented to the
Technical Advisory Committee
May 2, 2012
Study Area

I-710 Corridor
Study Area
Community Participation Framework
I-710 Corridor Project Milestones

**Scoping**
March - September 2008

**Alternatives Screening**
October - April 2008 - 2009

**1st Admin. Draft* EIR/EIS**
March 2010

**Alternatives Revisions and Updated Tech Analysis**
Fall - Winter 2010 - 2011

**Draft EIR/EIS**
Early 2012

**Approved EIR/EIS**
Early 2013

• Community Participation

*internal document

We are Here
Alternatives in the Draft EIR/EIS

• Alternative 1 – No Build
• Alternative 5 – 10 General Purpose (GP) Lanes
• Alternative 6A – 10 GP Lanes + 4 Freight Corridor (FC) Lanes
• Alternative 6B – 10 GP Lanes + 4 Zero Emission FC Lanes
• Alternative 6C – 10 GP Lanes + 4 Tolled Zero Emission FC Lanes