

Gate Locking Timeline

Executive Management Committee
Matt Raymond, Chief Communications Officer
March 14, 2012



Gate Locking Timeline

MARCH

- Cross-functional internal team established
- External committee established: regional issues
- Camera and telephone installations continue
- Enforcement & gate monitoring plan developed

APRIL

- Locking plan brought to Board
- Possible actions:
 - Approval of mods to LASD deployment
 - Increase in contract authority: Fire Life Safety & System mods
 - Authority to modify transfer agreements
- Public education plan begins



Gate Locking Timeline

MAY

- TVMs converted to TAP-only
 - Metro Day Passes and one-way tickets converted
 - No paper products (including IATs) issued from TVMs
 - Reduced-fare products in TVMs require reduced-fare TAP card
- Public education plan continues with station outreach and customer support

JUNE

- EZ Transit & Metrolink passes on TAP or no transfer onto Metro Rail
- Note: fare media remains valid for bus transfers



3

Gate Locking Timeline

JULY

- First station locked: Normandie
- Faregates & TVMs staffed by LASD and outreach personnel
- Staffing levels adjusted based on customer needs

AUGUST – DECEMBER

- Additional stations added each month
- November: Target for complete subway locking
- December: Staff evaluates locking and reports results to board
 - Cost monitoring
 - Revenue impacts



4