

Mobility. Environment. Community. Economy. Technology



I-710 Corridor Project EIR/EIS

metro.net

# I-710/I-5 Coordination Status Report

presented to the

## Technical Advisory Committee

February 16, 2011



# Active Coordination Items

- Caltrans is finalizing the design and technical studies for Segment 7 (Washington to SR-60)
  - Caltrans verifying that proposed structures do not change right-of-way requirements
  - Caltrans/Metro coordinating on use of Metro “bench” consultant to prepare hydrology studies
  - Caltrans reviewing proposal made at coordination meeting of 2/9/11 to remove the relocation of I-710/Eastern Avenue ramps from Segment 7 design

# Three Month Look Ahead

- Resolution of I-710/Eastern Avenue ramp design
- Meetings with City of Commerce and County to review how comments on previous geometrics were addressed
- Completion of traffic and engineering studies for Segment 7 by mid-March