

Mobility. Environment. Community. Economy. Technology



I-710 Corridor Project EIR/EIS

metro.net

Recirculated Draft EIR/Supplemental Draft EIS – Next Steps and Schedule Overview

presented to the

Technical Advisory Committee
April 16, 2014



Metro[™]



Port of
LONG BEACH
The Green Port

THE PORT
OF LOS ANGELES LA




Overview


- EIR/EIS Process Review
- Current Status
- Next Steps



EIR/EIS Process Review - Original



EIR/EIS Process Review - Current



Current Status/Next Steps

- Project Committee concurrence on revised set of alternatives
- Prepare geometric plans and traffic data for use in the updated technical studies
- Initiate updated technical studies

EIR/EIS Schedule

- Project Committee recommendation – RDEIR/SDEIS alternatives (May 2014)
- Complete preliminary design and traffic forecasts for use in updated studies (July 2014)
- Complete updated engineering and environmental studies of alternatives (Early 2015)
- Circulate RDEIR/SDEIS for public review (Early 2016)
- Identify Preferred Alternative (Mid 2016)
- Complete Final EIR/EIS (Early 2017)
- Project Approval/Record of Decision (Early 2017)

