


Metro's Highway Program

Highway and Streets Subcommittee – October 20, 2011



Metro

I-710 Corridor Project EIR/EIS and/or Early Action Projects

- 18-mile corridor
 - Ports to SR-60
 - 15 cities and unincorporated County
- Draft environmental (Spring 2012)
 - 3 Build Alternatives:
 - 10 General Purpose Lanes
 - + Freight Corridor
 - + Zero Emissions Freight Corridor
 - + Toll Option
- Potential Public Private Partnership (PPP) project
- Early Action: Identifying potential improvements
- *Measure R: \$590 million*



I-710 Utility Studies Measure R Projects

I-710 Utility South:

- Initiated May 2011

I-710 Utility North:

- Pending Board Approval (Nov/Dec 2011)

I-710 Utility Central:

- RFP (Due: November 2nd)
- Expect Board Approval January 2012

I-710 Soundwall Feasibility Study

- Pending Board Approval (October 2011)



I-710 Utility South Study

Purpose:

- Develop comprehensive relocation strategies for underground and overhead utilities impacted by the I-710 Corridor Project

Schedule:

- May 2011 – August 2012 (18 Months)

Scope:

- Utility Coordination
 - Utility Owners List (40+)
 - Coordination Meetings
 - Utility Base Mapping
 - Right of Way Parcel Mapping
- Advance Planning Studies

Progress:

- 5 months into 18 month study

Look Ahead:

- Complete Draft Utility Plans
- Continue utility company coordination
- Continue APS development