

Mobility. Environment. Community. Economy. Technology



I-710 Corridor Project EIR/EIS

metro.net

Community Participation Status Report

presented to the

Technical Advisory Committee
February 19, 2014



Public Participation Update

February 2014

- Technical Advisory Committee – February 19th
 - Project Updates
 - Traffic Forecasting – Preliminary Results Alts 5C & 7
 - Schematic Geometrics – Alts 5C & 7
- Corridor Advisory Committee – February 20th
 - Project Updates
 - Traffic Forecasting – Preliminary Results Alts 5C & 7
 - Schematic Geometrics – Alts 5C & 7
 - Overview of Future Topics

Public Participation Update

February 2014 (cont.)

- LACs Project Updates
 - Carson
 - Commerce
- Stakeholder and Agency Briefings
 - Coalition for Clean Air
 - AQMD
- Traffic Work Session (TSWG) February 25th


Look Ahead

March 2014

- Technical Advisory Committee – March 19th
 - Project Updates
 - Update on Traffic Forecasting
- Corridor Advisory Committee – March 20th
 - Project Updates
 - Update on Traffic Forecast
- Local Advisory Committees (ongoing)
 - Continue Alternatives and Geometric Refinements
- Stakeholder Briefings (ongoing as needed)
 - Traffic Forecasting
 - Alternatives Overview
- Traffic Work Session #2 (TSWG)
 - Topics determined on feedback from CAC

Look Ahead

2014



January -----> May

Meetings ongoing monthly